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GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER










No. 2 Line of 
4* Grinders
Job 2118
December 29th Reports Ripogenus Elev. 923.97 Storage 8;888 Mil. Cu. Ft. 
North Twin H 489.10 * 11,360 M "
Ripogenus and North Twin w 20,248 * * *
Small Ponds Empty - No Storage
For the month of December to-date, Ripogenus has reported a snow­
fall of 18-1/2” with a water content of 1.50 inches. Millinocket has 
recorded 18-1/2” of snowfall with a water content of 1.99 inches.
The top round-about course of the easterly accumulator (No. 2) is 
now riveted in place and the top butt straps are being placed so as to 
erect the top conical sections.
A start has been maae on the lining of the westerly (No. 1) accum­
ulator by the mill mason crew.
Approximately 40$ of the galvanized iron hot air pipe extensions, 
over the wet end of the paper machines, are installed.
Air compressor moved up into its approximate position on the 
foundation.
Concrete air duct completed, except for breaking thru to the 
present duct.
Mr. Earnest KraUth, erecting engineer from Ingersoll-Rand Co., 
arrived this morning, December 29th.
Sunday, December 28th, another cast iron grinder cylinder cracked. 







Vorking on the piping.
Mr. William Allen, Engineer for the Portland Co., visited Tuesday, 
Dec. 23rd.
Mr. C. Skoldebrand, of G. D. Jenssen Co., called Monday, Dec. 29th. 
Mr. George H. Ferguson Jr. called December 24th.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. „ , _Dec. 15,
SUBJECT










No. 2 Line of
4-Ft. Grinders
Job 2118
December 22nd Report* Ripogenus Elev. 924.50 Storage 9,343 Mil. Cu. Ft.
North Twin w 490.05 * 12.025 « ” «
Ripogenus & North Twin * 21,368 H * ”
Small Ponds Empty - No. Storage.
For the month of December to-date, Ripogenus has reported a snowfall 
of 16-1/2" with a water content of 1.35 inches. Millinocket has recorded 
15-1/2” of snowfall with a water content of 1.72 inches.
The westerly accumulator was inspected by Mr. K. G. Macaulay, 
Inspector for the Employer’s Liability Assurance Corp., on Sunday, Dec. 
21st, and was accepted by him for insurance. A start will be made on the 
lining of this accumulator to-morrow, Dec. 23rd.
The top round-about course of the easterly accumulator is now being 
riveted.
Concrete floors in the west half of the accumulator room are now 
poured.
Approximately 20^ of the galvanized iron hot air pipe extensions 
were installed Sunday, December 21st.
Concrete foundation for the new air compressor has been completed and 
the forms removed. Inger soil-Rand erector to arrive Monday, Dec. 29th.
Making air duct changes for this new compressor.
The 1500 H.P. motor was put into service at 6i30 P Thursday, 
December 18th.
Saturday morning, Dec. 20th, one of the cast iron cylinders on the 
grinder nearest the motor was found to be cracked the entire length.
Grinder Pressure
Pumps - Job 
2119
Miscellaneous
forking on the discharge header from the pumps. 
Moving the motors into the room.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A. M. Dec# 8th 19 3Q from Engineering Department LETTER NO. 5Q
SUBJECT DETAIL
Water Storage December 15th Report* Ripogenus Elev. 925.26 Storage 9'999 Mil. Cu. Ft.
North Twin * 490.40 rt 12.270 H H * 
Ripogenus and North Twin 22,269 * * * 
Small Ponds Empty - No Storage
For the month of December to-date, Ripogenus has reported a snow­
fall of 9-1/2” with a water content of 0.74 inches. Millinocket has 




Welding of the inside of the westerly accumulator will be completed 
about Thursday of this week.
The first round about course of the easterly accumulator is erected 
and will be practically all riveted by to-night, Dec. 15th.
The westerly half of the mezzanine floor of the accumulator room 
has been poured and intermediate floor gratings are being installed.
i£ch. Room Roof 
Job 1200
The galvanized iron hot air pipes for extension to the present 
ventilating system were received at the mill to-day.
Mr Compressor 
Job 1219
First pour of the foundation has been made. The forms are practical­
ly completed and the final pour of concrete foundation will probably be 
made to-morrow, Dec. 16th.
3th Unit at Doll
Job 2115
>y Ran test on No. 8 Unit at Dolby on Wednesday and Thursday, Dec. 10th
and 11th respectively.
Professor Allen and his assistants Messrs. Taylor and Hooper 
directed the test and I. P. Morris & De La Vergne, Inc. was represented 
by Messrs. Kerr and Beattie. Mr. Kelsey represented the General Electric 
Company and made all'electrical readings with his calibrated instruments.
Mr. T. W. Clark, hydraulic engineer from Old Town and Mr. M. R. 
Stackpole, Public Utilities* engineer were visitors during the test run 
on Wednesday, Dec. 10th.
Turbo-Generator^ 
Job 2117
, The new Ruggles-Klingemann non-return valve was installed Friday,
December 12th.
No. 2 Line Grs,
Job 2118
All but one of the coils of the rotor is satisfactorily dried out, 
and this last one is now coming fast. The new coils for the stator 
have been received and a start on the installation of them will be 
made this afternoon. Hope to be able to put motor into operation Fri­




■e Installing the discharge header from these pumps. Also installing
electrical starting equipment for the motor.
Miscellaneous Mr. L. 0. Bidstrup of Ingersoll-Rand Co. visited Tuesday, Dec. 9th.
Mr. P. A. Collins of the Warren Steam Pump Co. visited Wednesday, 
Dec. 10th.
Mr. L. Kimball of Ruggles-Kllngeraann Co. arrived Friday morning, 
Dec. 12th and left Saturday night, Dec. 13th.
Mr. Roy Wagner of the Garlock Packing Co. called Friday, Dec. 12th.
Diet. ar.
Dec. 15, 1930 S|GNED y. /Pv Engine ex •
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
















Report! Ripogenus Blev. 925.75 Storage 10,426 Mil. Cu. Ft 
* 12,515 M w
H 22,941 « rt
Storage
North Twin w 490.75 
Ripogenus & North Twin 
Small Ponds Empty - No
For the
a water
with a water equivalent of 0.21 inches
month of December to date, Ripogenus has reported 2tt of 





Welding on the inside of the w<sterly accumulator started to-day. 
will take about 9 or 10 days. All of theThis 
accumulator has been received} the bottom cone 
start made on the riveting of it.
The westerly half of the top floor of the 
to-day, Dec. 8th
steel for the easterly 
is bolted together and a
accumulator roomwas poured
Forms for the mezzanine floor are now under construction
are
has
The trolley runways over the dryer gears of Nos. 1-6 paper machines 
now entirely completed.
The galvanized iron hot air pipes for extension to the present system 
not yet been received.
Excavation for the foundation completed and the concrete footing 
will be poured to-morrow, Dec. 9th.
The elevator has been changed over to its new position.




Turbine running on 40 lb. stage and averaging a little better than 
500 K.w. output.
The new Ruggles-Klingemann non-return valve is scheduled to arrived 
at East Millinocket Wednesday, Dec. 10th.
io. 2 Line
Job 2118
Grds Started grinding with the water wheel driven unit Wednesday night,
Dec. 3rd and running very satisfactorily.
The motor is drying out very slowly.
rotor ai’e dry but these three coils are still so wet that an attempt is 
being made to take them out and put them in an oven.






The suction line to the pumps is all installed and the discharge line 
now being erected.
Electrical starting equipment for the motors, now being, installed.
Mr. Kelsey of the G. E. Co. arrived Thursday, Dec. 4th, with his 
meters to use on the Dolby water wheel test. He is now checking and 
adjusting meters on switchboards at Dolby and East Millinocket.
Mr. G. G. Hart of Wallafce & Tiernan Co. visited Friday, Dec. 5th.
Mr. Frank Gilman, diver, made an inspection of the canal spillway 
wall and gate masonry Sunday, Dec. 7th. Now preparing raft to inspect 
main Quakish Dam. Report will follow later.
Mr. G. V. Salle of the H. J. Deutschbein Co. Visited to-day, Dec. 8th.
Mr. P. E. Hodgdon visited to-day, Dec. 8th.
Mattaceunk drillings for this season were completed, Dec. 1st.
Diet. RW,
Dec. 8, 1930DATE MAILED
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER



















193O from Engineering Department letter no. 48 
DETAIL
December 1st Report* Ripogenus hlev. 925.95 Storage 10,600 Mil. Cu. Ft.
North Twin ** 491.05 0 12.725 •* * *
Ripogenus & North Twin " 23,325 ” M *
Small Ponds Empty - No Storage.
For the month of November, Ripogenus reported 3.86 inches of rain­
fall and Millinocket recorded 3.24 inches.
Erection of the westerly accumulator practically completed. There 
is however, about 10 days of welding to be done on the inside before 
a start can be made on the lining.
The new 10“ Cameron acid pump for this installation has been received.
The trolley runways over the dryer gears of Nos. 1-6 paper machines 
are now erected but there remains a small amount of work to be done on 
$3 trolley.
Installation completed and Hahnel Brother’s crew gone.
Excavation for the foundation is nearing completion.
New timbers for the elevator in its new position are installed and 
the new floor openings made.
Installation completed and new track in service.
Ext • The two new filter beds were put into service Saturday, November 29th, 
and are working satisfactorily at this writing.
Mr. L. Ducharme, Norwood Engineering Co.’s erector, left Saturday 
night, No$. 29th.
Completed except for making the final connections onto the switchboard
in the grinder control house.
Turbo-Generator
Job 2117 with
Running turbine on the 40 Lb. stage so as to supply the paper machines 
40 Lb. steam. Generator developing 500 to 550 Kilo &atts.
No. 2 Line Grini- Grinders and motor all grouted in and the line started up to-day,
ers - Job 2118 Dec. 1st, so as to start drying out the motor, till probably be ready 
to start grinding Thursday, Dec. 4th.
Grinder Pressure
Pumps - J. 2119
Track -M Changes
Job 2120
Excavating for the new suction line to the pumps.
Changes in track completed.
discellaneous Mr. L. Kimball of Ruggles-Kli igemann Co. left hast Millinocket 
Tuesday night, Nov. 25th.
Diet. RVt
SIGNED
Dec. 1, 1930 EngineerDATE MAILED
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER













For the month 
inches of rainfall
Ripogenus Elev. 925.67 Storage 10,356 Mil. Cu. Ft.
* 491.05 * 12,725 rt « H
North Twin rt 23,081 * H w




of November to date, Ripogenus has reported 2.02 
and Millinocket has recorded 1.59 inches.
The top cone plates and the top head plate of the westerly accum­
ulator are erected and bolted in place ready for riveting.
Permanent steel stairways on roof all erected.'
Trolley runways over the dryer gears of Nos. 1, 3, 5 and 6 paper 



















i screens now remodeled and in service. Installation
, for cleaning up and removal of old equipment.
i both No. 4 and No. 6 paper machines are installed and 
operation.
balance of ventilators on the skylights.
foundation. Building concrete walls for the 
room.
for the 
extension to the engine
Preparing timbers for the relocation of the elevator.
This installation is practically completed. Cleaning up and 


















Building now entirely closed in.
Backfilling around the building and the outside piping, 
forking on the connections in the control house.
manifolds are all erected and grouted into the bottom 
filter beds. Air manifold systems are now being installed.
Installed balance of 40 lb. steam line to paper machines Sunday, 
Nov. 24th.
The 16” Ruggles-Klingeraann non-return valve went out of commission 
Thursday night, Nov. 20th, which necessitated shutting the turbine down. 
A service man arrived Saturday morning Nov. 22nd and overhauled the valve 
and reinstalled it Sunday. The turbine was started up this afternoon.
The two grinders are assembled and practically all lined and leveled
The motor pit has been concreted, so that the motor may now be
moved into the room and installed.
Grouted the two pressure pumps into their final positions.








Miscellaneous Mr. h. F. Jones of the Spruce Lood Department, called Tuesday, 
Nov. 18th.
Mr. H. A. Feer left for Madison Wednesday Nov. 19th and returned 
Saturday Nov. 22nd.
Mr. Oscar Hahnel of Hahnel Bros., visited Friday, Nov. 21st.
Mr.' F. C. Bowler left for Boston Tuesday Nov. 18th and returned 
Saturday, Nov. 22nd.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JjoV. 10th, 1930 from Engineering Department letter no. 45
SUBJECT DETAIL
Water Storage Nov. 17th Report* Ripogenus Elev. 925.55 Storage 10,251 Mil. Cu. Ft
North Twin * 491.05 M 12,725 * * «
Ripogenus and North Twin * 22,976 * ” M
Small ponds dumped - no report.
For the month of November to-date, Ripogenus has reported 0.92 inches 




The third round-about course on the 
bolted in place and being riveted.
Another carload of steel plates has 
to-day
westerly accumulator is now
been received and is unloaded 
This completes shipment of first accumulator plates.
Meh. Room Roof
Job 1200
The two permanent steel stairways from the Beater to Machine Room 
roofs are all erected. The permanent stairway from $7 and /8 roof to 
fl - f6 roof is being erected.
Sunday, Nov. 16th, the trolley runway over the dryer gears of 
was completely erected and a good start made on the ones 
f5 and 6,
No. 1 machine 
over machines








four screens have been installed in their final position 
put into operation.
Some of the ventilators on the skylights are partially installed. 
The crew has temporarily transferred its activities to Dolby.
The last 
have been
The control on No. 6 paper machine is installed and working satis­









Preliminary work on this installation is being started to-day, 
17th, by the mill crew.
All four piers and abutments have been concreted. The cofferdams 
been removed from the south piers, the new bridge installed, and 
The farms were stripped from the north 
Steel for this bridge










the new track laid over same.
piers this morning and the coffer dam flooded, 
is being placed.
Connections into the present tracks, and the new cross-overs are 
all installed.
The concrete building walls and filter tank walls are all poured 
to their full height and the forms will be completely removed by to­
morrow Nov. 18tfc. New roof boarded and being shingled.
The Norwood Engineering Co.’s erector arrived this morning, Nov. 17thi
The two submarine cables have been pulled up into the control hous^ 
work on the connections at this end are being rushed.
new motor driven feed water pump Sunday, Nov. 16th.







paper machine turbine at Millin cket. 
Diet. RV.
start turbine to-day as General Electric erector, Mr.
all Sun iay night and a part of this morning on No. 8 
Will start Tuesday A.M., Nov. 18th
(Over)
DATE MAILED Nov. 17, 1930 Engineer
FORM IT
No. 2 Line Grinders
Job 2118
Grinder Pressure
Pumps - Job 2119
Miscellaneous
Old Grinders and grinder foundations have been removed and 
foundations for new grinders and the stock spout walls are con­
creted to-night.
New Grinder parts are being moved into the room to-day and 
assembly vdll begin as soon as water wheel shaft, which is in 
shop to be cut off, is replaced.
The two pressure pumps have been placed in position in the 
new pump house and are ready to be grouted.
Motors for these pumps have not been received yet.
Messrs. Boxvler and Prouty left for an inspection of 
Seboomook Dam on Monday, Nov. 10th, and returned Wednesday 
night, Nov. 12th.
Mr. P. A. Collins of the arren Steam Pump Co., called 
Wednesday, Nov. 12th.
Mr. P. C. Newbegin, Chief Engineer of the B. & A. Railreed, 
called Saturday, Nov. 15th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Nov. 3, 19 30 FR°M Engineering Department letter no. 45
SUBJECT DETAIL
b’ater Storage November 10th Report*
November 8th Report*
Ripogenus Elev. 926.32 .Storage 10,925 Mil. Cu. Ft. 
North Twin ” 491.40 ” 12.970 * ” ”
Ripogenus and North Twin * 23,895 ” ” ' *
Small Ponds above Ripogenus _____ 817 ” M ”
TOTAL STORAGE 24,712 Mil. Cu. Ft.
For the month of October, Ripogenus reported 
and Millinocket recorded 2.22 inches.






The first round about course on the westerly accumulator is now 
riveted in place. The third car of tank plates has been received and is 
now being unloaded.
Erecting permanent steel stairways from the Beater to Machine 
Room roofs.
Structural steel for the new trolley runways over the dryer gears 
of the machines has been received and unloaded.
G.r. Screen








The stock from the knotters to the Bird screens is now being deliver­
ed thru the two 36” cast iron pipes and the temporary wooden supply spout 
removed.
Uork on the last four screens can now be hustled along.
Glazing of skylights now praotically completed.
One south pier and abutment all concreted and the forms being re­
moved to- ay, Nov. 10th. Concrete footing for 2nd south pier and abut­
ment poured and a start made on the forms for same. Coffer dam completed 
around the two north piers and abutments and is being excavated with a 
clam shell bucket.
The B. & A. have a large crew on the job and have pushed the original 
track over towards the wood room into its final position. Crossovers 





Concrete poured up to and including the main floor. Forms for the 
filter tank walls, and the outside building walls are nearing completion.
Carload of sand and gravel for the filter beds has been received 
and is being hauled up to the job site.
Turbo-Generator 
Job 2117
Carrick control change has been made and the steam pressure raised 
to 200 Lbs.
The pipe coverers are covering the turbine casing to-day. Good 
progress is being isade on the covering of the pipes.
No.2 Line Grds.
Job 2118
Started removing old 2-foot grinders from No. 2 line Friday, Nov. 7th. 
At this v/riting the grinders are all removed and the old concrete founda­





The two pressure pumps have been received from Ingersoll-Rand Co. 






Miscellaneous Mr. L. V. Knight of Johns-Manville Co. visited Tueaday,
Nov. 4th.
Mr. C. K. Passmore of Walworth Co., visited Tuesday, Nov. 4th.
Mr. G. V. Salle, of the H. J. Deutschbein Co. visited Wednesday, 
Nov. 5th.
Mr. V. 0. McKay visited East Millinocket and Millinocket, Thursday, 
Nov. 6th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER














3rd Rgport* Ripogenus Elev. 927.43 Storage 11,912 Mil.
North Twin M 491.15 « 12.795 M
Ripogenus and North Twin













bottom curved plates have been
the westerly accumulator. Now ready to
The entirely riveted forerected and 
start the first course.
Erecting permanent steel stairways 
roofs.
from the beater to machine room
Screen Chgs
1208
i. Still working on the Inst four screens. The two 36M cast iron supply 





This installation is now completed and in service
















Forms and reinforcing are completely placed for the walls forming 
the tanks and pump pitj also the filter room floor. Will be poured 
to-morrow, November 4th.
Removed large steel derrick from top of dam. Removed temporary 
wooden bridge over top of dam. Cleaning up around job.
A stiff leg derrick has been set up in front of No.
racks and the diver and a crew are dredging out the bark and 
front of these two units.




The new pipe was connected to the old pipe Sunday, Nov.
the steam pressure was raised this morning, Nov. 3rd, to 175 
soon as the Carrick Control changes have been made the pressure will be 
put up to the full 200 Lbs.
The turbine will be ready to etart up within a
and runways forGrinders Installing temporary pl tforms 
material.
few days.




i The second floor and roof have 
been glazed so that the building is
been concreted 
now entirely closed in.
The steel sash have
Miscellaneous Frank Partsch, of the J. 0. Ross Eng., Corp., visited Tuesday, 
October 28th.
DATE MAILED Nov. 3, 1930
SIGNED Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. October 20, ,930 FROM Engineering Department letter no. 43
SUBJECT DETAIL
Water Storage October 27th Report* Ripogenus Elev. 928.70 Storage 13,069 Mil. 
North Twin *’ 490.90 rt 12,620 rt







Oct. 25th Report* Small Ponds above Ripogenus 1.504 rt II ft
TOTAL STORAGE 27, 193 Mil. Cu. Ft.
For the month of October to date, Ripogenus has reported 1.56 inches 




Roof over extension has been waterproofed.
Two carloads of accumulator tank material were received at the mill 
Tuesday, Oct. 21st. Mr. P. Chaisson, erector from the Portland Co., 
arrived Tuesday, Oct. 21st, also. Both cars have been unloaded and 
at this writing, six of the column supports for the first accumulator 
have been stood up on their anchor bolts. Also the bottom curved plate 
has been installed in its approximate position on timber blocking.
}.v;. Screen
Changes - Job 
1208
Concrete foundations for two, of the last four scree ns to be 
remodeled, are completed. Spoutwork for same is making good progress 




The old Deane suction pump has been relocated into its new position.
The Wood’s Thickener has been set and grouted in place, and most 






Railroad crew at work on this job.
Skylights on east side of roof completed and those on west side 
are now being erected.
liter House Ext­
ension • Job 408
Excavation for extension completed and two pours of concrete 
footings have been made.





The new unit has operated the entire week and has given very sat­
isfactory results. The unit was shut down Sunday, Oct. 26th, so that 
the turbine erector could inspect his wheel, penstock, etc. Everything 
was found to be O.K. on this inspection and Mr. Murray, erector, left 
for home Oct. 26th P.M.
Steel sheeting has been entirely removed from the forebay. The 
stiff-leg derrick has been removed from the tailrace walls and the 
construction bridge across the tailrace has been
Mr. L. A. Moores, General Electric erector,
forking on connections to this line.
entirely removed.
left .ednesday, Oct. 22nd.
’urbo-Generator 
Job 2117
the gratings beingTurbine and generator grouped in place, and 
installed around
Piping from the turbine up to the piping on 
installed during the week. Mr. Eagan, pipe coverer from P. 
Co. arrived on the job Saturday, Oct. 25th 
Pict. RW
same.
the platform will be
S. Thorsen
(Over)








turbine-driven feed water pump has been installed and was 
service Sunday night, October 26th.
Grinder Pressure




brick walls for this pump house and ground wood foreman’s 
office have been completely laid up. The steel for the office floor 
and roof is all erected and the forms for the concrete roof are 
completed ready for the concrete. Concrete slab for the first 
floor was poured last week.
Brick masons finished and left East Millinocket, Saturday 
October 25th.
Mr. George Ordway - Barrett Roof inspector - visited 
October 21st.
Mr. L. 5. Thorsen, visited Friday and Saturday, Oct. 
25th respectively.
Messrs. Conklin and Potter of the Associated Factory 





GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A.M. October 13, 19 30 FROM Engineering Department LETTER NO~ 42
SUBJECT DETAIL
Water Storage October 20th Report* Ripogenus Elev. 930.10 Storage 14,381 Mil






Ripogenus and North Twin ”











Brick masons completed their work Saturday night, October 18th, and 
have left the job.
Two carloads of material for the first accumulator were shipped 
Saturday, October 18th, and are due to arrive at Millinocket to-day, 




Structural steel for permanent stairways from the Beater to Machine 











supports and spoutwork for the final four screens 
Also the two 36” diameter cast iron supply pipes
Steal
installed, 
knotters to the screens are being installed.
Screens and motors being remodeled.
are being 
from the
Skylights on east half of roof are completed except for
two of the curbsOld skylights on the west half of roof are demolished and 
copper flashed to the roof.
Eat. Excavation for the addition to the Millinocket Water 
house is nearing completion.




October 16th, and was run until Sunday, October 19th drying out. A 
light load was carried for a portion of the day Sunday but shut down 
Sunday night. This morning the wheel was running at 4/10 gate opening 
and generating 1700 K.W.
Pulling the remainder of the steel sheeting in the forebay. 
Vaterproofing over
90$ of the grinder room roof is completed
the Sth unit addition is all completed and about
Transmission
Job 2116
Line Making connections of submarine cable onto the pole 




Turbine and generator has been grouted in place.
Feed water piping is now completed and the big pipe 
above the platform are all assembled with the reliefs up 
Plaster and steel sash partition about 80$ completed.
Electric cables from turbine to switchhouse are progressing very good 






e The concrete pier separating No. 5 and No. 6 tailrace has been extend­
ed downstream and concreted up to its new height. The steel for the first 
floor is all erected, the concrete floor slab poured, and the brick masons 
g|a£te^ylaying up the brick walls this morning, Oct. 20th. (Over)
DATE MAILED Oct. 20, 1930 SIGNED Engineer
FORM 17
Miscellaneous Mr. G. V. Salle, visited Monday, October 13th.
Mr. Don Montville of the Shartle Bros., visited Tuesday end 
Wednesday, October 14th and 15th respectively.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




















Ripogenus Elev. 930.10 Storage 14,381 Mil. 
North Twin ” 490.60 ” 12.410 *
Ripogenus and North Twin ” 












Brick masons completed their work Saturday night, October 18th, and 
have left the job.
Two carloads of material for the first accumulator were shipped 
Saturday, October 18th, and are due to arrive at Millinocket to-day, 
Oct. 20th. The Portland Go. has been advised to send their erector, Mr. 
Chaisson, at once.
Structural steel for permanent stairways from the Beater to Machine 
Room Roofs has been received.
supports and spoutwork for the final four screens 
Also the two 36” diameter cast iron supply pipes
Steel
installed, 
knotters to the screens are being installed.
Screens end motors being remodeled.
are being 
from the
Skylights on east half of roof are completed except for
two of the curbsOld skylights on the west half of roof are demolished and 
copper flashed to the roof.
Ext. Excavation for the addition to the Millinocket Water 
house is nearing completion.




October 16th, and was run until Sunday, October 19th drying out. A 
light load was carried for a portion of the day Sunday but shut down 
Sunday night. This morning the wheel was running at 4/10 gate opening 
and generating 1700 K.W.
Pulling the remainder of the steel sheeting in the forebay. 
Waterproofing over the 8th unit addition is all completed and about 
90$ of the grinder room roof is completed.
Transm ssion
Job 2116
Line Making connections of 
point opposite the grinder





has been grouted in place.Turbine and generator
Feud water piping is now completed and the big pipe 
above the platform are all assembled with the reliefs up 
Blaster and steel sash partition about 80$ completed.
Electric cables from turbine to switchhouse are progressing very good 






e The concrete pier separating No. 5 and No. 6 tailrace has been extend­
ed downstream and concreted up to its new height. The steel for the first 
floor is all erected, the concrete floor slab poured, and the brick masons 
^ta£te^ylaying up the brick walls this morning, Oct. 20th. (Over)
DATE MAILED Oct. 20, 1930 SIGNED Engineer
FORM 17
Miscellaneous Mr. G. V. Salle, visited Monday, October 13th.
Mr. Don Montville of the Shartle Bros., visited Tuesday and 
Wednesday, October 14th and 15th respectively.
Mr. Roy Wagner of the Garlock Packing Go. visited Thursday, 
Oct. 16th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER












Ripogenus Elev. 931.36 Storage 15,605 Mil. Cu. Ft.
North Twin " 490.50 * 12.340 0 * 0
Ripogenus and North 0 27,945 0 0 ”
Small Ponds above Ripogenus 2.266 0 0 0
TOTAL STORAGE 30,211 Mil. Cu. Ft.
The brick walls of the extension to the building are completed and 
are now being washed down and the stagings removed.
Concrete roof over the new extension has been poured.




The last four screens have been removed together with all their 
spout work. The old stock supply spout has been demolished also 
the t.elve screens that have been changed over are being supplied




Four skylights on the east half of the roof will be entirely com­
pleted to-night with the exception of the ventilators. The fifth sky­
light on the east side is already for glazing.
Five frames on west side of roof all assembled ready for erection.
8th Unit 3 Doll
Job 2115
y Headgate installed and the gate hoist is now being installed.
Dredging of the tailrace completed; removed concrete mixing plant 
and cleaning up around the job.
Waterproofing is now being installed by the Hahnel Bros, and about 






The new wires have been pulled up 
extension and are now ready to be tied
into place on the pole line 
onto the insulators.
Mr. Wilder, G. E. Turbine erector, arrived Friday, October 10th, and 
the turbine and generator have been moved In onto the foundation. Steel 
sash in the partition is all erected, and the hyrib is being placed, a 
portion of which is already plastered.
Erection of steam piping is making good progress. All the pipe on 
the valve platform is assembled in place ready for connections and the 
40-lb. line connection was made in the engine room Sunday, Oct. 12th.
Miscellaneous Mr. Oscar Hahnel and George Ordway visited Tuesday, Oct. 7th. 
Ur. J. R. Wade visited Wednesday and Thursday, October Sth and
Sth respectively.
Mr. L. Thorsen visited Saturday, Oct. 11th
<ocrii
Diet. RV.'i
DATE MAILED October 13, 1930 Engineer.
FORM 17
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October 6th Report: Ripogenus Elev. 932.20 Storage 16,449 Mil. Cu. Ft.
North Twin * 490.40 * 12,270 ” ” *
Ripogenus and North Twin * 28,719 M * ”
No Report Received from Spruce Wood Department at this writing.
For the month of September, Ripogenus reported 2.54 inches of 
rain and Millinocket recorded 2.30 inches.
The brick walls of the extension to the building are aoout 90$ 
completed•
Structural steel, ladders, and spiral stairways are all erected. 
Sewer drains in basement now all relocated into their final location.
£ch. Room Roof 
Job 1200
Sunday, October Sth, twenty-six more knee braces were riveted. There 
now remains twenty more to be riveted.
Structural steel for additional trolley run ays over the dryer 
gears of the paper machines have been ordered. Also structural steel 
for permanent stairways from the Beater Room to Machine Room Roofs.
J.W. Screen Chgi. 
Job 1208
Twelve of the screens have been revamped and put into operation. 
The last four are now being removed together with their old spoutwork 
preparatory to remodeling.
Steel Gates at 





Both gates now completely installed and in service. Job completed.
Three skylight frames all erected on their curbs on the east half 
of the roof and a start made on the glazing of same.






Line - Job 
2116
Structural steel for supporting the trash racks and rack platform 
is erected and riveted. Cleaning and painting inside of penstock.
Last section of concrete roof has been poured and now waiting for 
Hahnel Bros, to apply waterproofing.
Dredging out the tail/ace, removing the concrete mixing plant and 
cleaning up around the job.
The stator ring of the generator has been centered and the foundation 
bolts grouted in. The rotor has been placed inside of the stator ring.




Concrete foundations for the turbo-generator and the floor to the 
pit have been poured. Forms are now being removed.
The feed water pipe was raised to its new position Sunday, Oct. 5th.
The new base plate and aluminum housing for the generator have been 
received at East Millinocket.
Miscellaneous Mr. L. 0. Bidstrup of Ingersoll-Rand Co., visited Wednesday, Oct. 1st 
Mr. J. Gaitenby of the Norwood Engineering Co., visited Friday, 
Oct. 3rd.
Diet. RW» (Over)




Mr. L. H. Kipple, foreman,and h helper from Sullivan 
Machinery Company reported at Mattawamkeag Oct. 2nd and now 
have .ash boring of Hole #26 underway.
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October 6th Report* Ripogenus Elev. 932.20 Storage 16,449 Mil. Cu. Ft.
North Twin rt 490.40 * 12.270 “ ” *
Ripogenus and North Twin ” 28,719 ” * *
No Report Received from Spruce Wood Department at this writing.
For the month of September, Ripogenus reported 2.54 inches of 
rain and Millinocket recorded 2.30 inches.
The brick walls of the extension to the buxldxng are aoout 90$ 
completed.
Structural steel, ladders, and spiral stairways are all erected. 
Sewer drains in basement now all relocated into their final location.
i£ch. Room Roof 
Job 1200
Sunday, October 5th, twenty-six more knee braces were riveted. There 
now remains twenty more to be riveted.
Structural steel for additional trolley run ays over the dryer 
gears of the paper machines have been ordered. Also structural steel 
for permanent stairways from the Beater Room to Machine Room Roofs.
J.W. Screen Chgi. 
Job 1208
Twelve of the screens have been revamped and put into operation. 
The last four are now being removed together with their old spoutwork 
preparatory to remodeling.
iteel Gates at 










Line - Job 
2116
Three skylight frames all erected on their curbs on the east half 
of the roof and a start made on the glazing of same.
Frames for the remaining seven skylights are all assembled ready 
to be installed.
Structural steel for supporting the trash racks and rack platform 
is erected and riveted. Cleaning and painting inside of penstock.
Last section of concrete roof has been poured and now visiting for 
Hahnel Bros, to apply waterproofing.
Dredging out the tail-ace, removing the concrete mixing plant and 
cleaning up around the job.
The stator ring of the generator has been centered and the foundation 
bolts grouted in. The rotor has been placed inside of the stator ring.




Concrete foundations for the turbo-generator and the floor to the 
pit have been poured. Forms are now being removed.
The feed water pipe was raised to its new position Sunday, Oct. 5th.
The new base plate and aluminum housing for the generator have been 
received at East Millinocket.
Miscellaneous Mr. L. 0. Bidstrup of Ingersoll-Rand Co., visited Wednesday, Oct. lst< 
Mr. J. Gaitenby of the Norwood Engineering Co., visited Friday, 
Oct. 3rd.
Diet. RVW (Over)






Mr. L. H. Kipple, foreman,and h helper from Sullivan 
Machinery Company reported at Mattawamkeag Oct. 2nd and now 
have <ash boring of Hole #26 underway.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Sept* 22,
SUBJECT
19 __ FROM- . , _ . . LETTER NO.30 Engineering Department 39
DETAIL
Water Storage
of rain and Millinocket 2.30 inches.
Sept. 29th Report* Ripogenus Elev. 933.30 Storage 17,575 Mil. Cu. Ft.
North Twin ” 490.35 M 12.235 n ft H
Ripogenus and North Twin 29,810 n H a
Sept. 27th Report* Small Ronds above Ripogenus  3^772 M ft a
TOTAL STORAGE 33,582 Mil. Cu. Ft.















Brickmasons laying up walls of extension and they are about 60$ 
completed•
Started building forms for the concrete roof over addition.
Excavating for further tile sewer drains in the basement.
Sunday, Sept. 28th, all but one knee brace on the center line of 
columns were riveted in place. Afeout two more Sundays will complete 
the knee braces on the North and South columns.
Two of the third group of four screens were put into operation 
Sunday, Sept. 28th but the middle bearing of one was running bad so 
that the screen has been shut down so as to take the bearing out.
One gate completely installed and working on installation of second 
one now.
Seven of the ten new skylights are assembled together on the roof. 
As soon as the remaining three units are assembled, they will be 










Removing bridge across tail racs, but will be delayed a few days 
becuase of a broken boom on the stiff leg derrick.
The last big pour of concrete was completed Sunday morning at
8 o’clock. This comprised the top section of the darn where the penstock 
entrance changes from 14 feet square to 14 fe<t round.
The stator ring of the generator has been placed onto the foundation 
and is now being centered and leveled by the erector. The rotor has 
been moved irto the room on skids preparatory to installing.
L. A. Moores, G. E. Co. erector, arrived on job Monday Sept. 22nd.
Building pole structures at either end of the extension to the new 
line. As soon as these are completed, the new wire can be strung.
Forms practically all completed and setting anchor bolts today.
Mr. A. R. Caspar visited Millinocket and East Millinocket Wednesday 
and Thursday, dept. 24th and 25th respectively.
Mr. G. V. Salle of the H. J. Deutschbein Co. visited Saturday, 
Sept. 27th.
Diet. RV




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
FOR WEEK beginning 8 A.M. Sept> 193019 FROM hngineering Department LETTER no. 33
iAater Storage Sept. 22d Report:
Sept. 20th Report:
Ripogenus Elev. 934.70 Storage 19,038 Mil. Cu. 
North Twin rt 490.25 * 12.165 rt M
Ripogenus and North Twin ” 31,203 H *










Changes - Job 
1208
Steel Gates at










For the month 
inches of rain and
Total Storage 34,832 **
of September to date. Ripogenus has reported 
Millinocket has recorded 2.06 inches.
2.22
01a concrete floors and old structural steel removed from the 
building. New structural steel practically all erected and riveted, and 
the brick masons are laying up the walls of the extension.
Concreted basement floor around the accumulator foundations.
Sunday, September 21st, the balance of the lattice girders were 
removed from between machines 5 and 6. This completes the removal of 
all of the trusses and the lattice girders.
The third group of four screens have been removed and are being 
rebuilt and the motors rewound. New foundations, new spoutwork, etc., 
are being erected.
The first gate and its hoist is completely installed and in service. 
The old wooden gate has been removed preparatory to installing the second 
steel gate.
The skylight material has been received and Hahnel Bro.’s men are 
now assembling the skylight frames on the roof.
Brickmasons completed building walls.
Downstream coffer dam practically all removed at this writing and 
a start made on the removal of the bridge.
Steel penstock is all completed and the forms for the concrete 
section where it changes from 14 ft. square to 14 ft. round are being 
built.
Three carloads of the generator (complete shipment) have been re­
ceived at Dolby and the stator is now being moved into the grinder room.
Erection of waterwheel continues.
Li ne Placing cross arms & insulators on the extension of the new pole
line to the grinder room.
Turbo-Generator
Job 2117
Structural steel all erected and riveted, and the old steel removed 
Valve platform overhead has been concreted.
Turbo-generator set has been received.
Miscellaneous Mr. C. K. Passmore of the Walworth Go. visited Tuesday, Sept. 16th.
Mr. G. w. Howard of the G. E. Co. visited Friday, Sept. 19th.
Mr. J. H. Davis. Jr. of the Alloy Steel Products Co., visited 
Friday, Sept. 19th.
Diet. RVW
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Water Storage Sept. 15th Report* Ripogenus Elev. 935.92 Storage 20,349 Mil. Cu. Ft.
Sept. 13th Report*
North Twin * 490.00
Ripogenus and North Twin
Small Bonds above Ripogenus
H 11.990 w " »»
H 32,339 W H ft
3.190 M H tt
Total Storage
For the month of September to date, Ripogenus 
of rain and Millinocket has recorded 1.50 inches.






Old concrete floors all demolished and removed. Concreting in 
tile sewers that will be under the new accumulators.
Erecting and riveting the new structural steel.
Sunday, September 14th, all of the lattice girders between machines 
2 and 3 were removed. One more Sunday will remove the lattice girders 
between machines 5 and 6.
G.^. Screen
Changes • Job 
1208
The second group of four screens were put into operation Sunday, 
Sept. 14th. This makes a total of 8 now changed over or 50$ of the 
installation.
The third group of four screens and their old spoutwork are now 
being removed preparatory to remoueling.
Steel Gates at 
^uakish * Job
1213
Removed one old wooden gate and d 
the opening.
Building forms for the gate hoist
opped the new steel gate into 
foundations.
8th Unit at
Dolby - Job 
2115
Downstream brick wall all laid up and now Deing washed down with 
acid •
The derrick that was mounted on the downstream coffer dem has been 
dismantled and removed and the coffer dam is being removed. New stiff­
leg derrick being erected on the two conctete tailrace walls.
Drilling and chipping of the old concrete dam for the top of the 
penstock will oe practically completed by to-night, Sept. lbth. Bolting 
together last section of the steel penstock and started the formwork 
for the concrete transforming section.
All of the concrete slab on the grinder room roof has been poured.
J. P. Murray, new I. B. Morris water wheel erector, arrived Wed­
nesday, be pt. 10th and is assembling the new unit.
Transmission
Job 2116
ne New work on the old transmiseon line between Dolby and East 
Millinocket has been completed and was connected up at both ends and 
put into service Sunday, Sept. 14th.
Now working on extension of other circuit toward grinder room 
(connection to submarine cables).
Turbo-Generator
Job 2117
Erecting and riveting the new structural steel, 
forms for the overhead platform floor.
started building
Miscellaneous Mr. 1ft. 0. McKay visited Millinocket and East Millinocket Tuesday 
and Wednesday, Sept. 9th and 10th respectively.










Mr. Oscar Hahnel, of Hahnel Bros., visited Thursday, Sept. 11th 
First shipment of new four-fout grinders received at East 
Millinocket Friday, Sept. 12th.
■fc
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Sept. 1st. 193O from Engineering Department letter no. 36
SUBJECT DETAIL
Water Storage Sept. 8th Report: Ripogenus Elev. 937.47 Storage 22,Obi






Ripogenus -nd North Twin 





TOTAL STORAGE 36,950 Mil. Cu. Ft.
of September to-date, Ripogenus has reported 0.36”For the month
of rain and Millinocket has recorded O.t>7”.
Chemi-pulp
Joo 1198
Concrete foundation for the easterly accumulator is poured. De­
molishing and removing old concrete floors and structural steel.
The new structural steel for this job has been received and a start 





Sunday, Sept. 7th, the final ten trusses were removed from the paper 
machine room. In addition to this, five lattice girders were removed. 
Two more Sundays should complete the removal of the lattice girders.
ScreenG.W
Cha ges - Job 
1208
Rebuilding the second group of four screens and their motors. 
Assembling new spoutwork, steel, eic. These four screens will probably 
be ready for service next Sunday, Sept. 14th.
Sth Unit at
Job 2115





downstream wall laid up to the tops of the windows at this 
Demolishing the downstream cofferdam and removing the 
that was mounted on it. Erecting new stiff leg derrick on 
concrete tailrace walls.
Drilling and chipping out section of old concrete dam 
of penstock.
One-half of the old grinder room roof
concreted.
section will
, that is to be 







Li ne The new 
poles of the 
the two ends
3/0 circuit is now practically all installed 
old transmission line. Present plans are to 
of this line next Sunday, Sept. 14th.




Excavation for turbo-generator set is practieally completed and 
walls are all concreted. The overhead floor has been entirelypit
removed.





Miscellaneous Magner of the Garlock Packing Co., visited Tuesday, Sept.
Pict. RVW
Messrs. H. J. Deutschbein and G. V. Salle visited the construction 
jobs at Millinocket and Etst Millinocket, Thursday and Friday, Sept. 
4th and Sth respectively.
Mr. E. F. Jones of the Spruce wood Department called Thursday, 
Sept. 4th.
Mr. Thompson, Jenseen Lead Burner, has arrived at Madison in con­
nection with the changes in the gas lines of the Janssen towers.
DATE MAILED Sept. Sth, 1930 &A-- engineer
FORM 17
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Dolby - Job 
2115
Ripogenus Llev. 938.dO Storage 23, 613 Mil.
North Twin 0 489.00 * 11,290 0
Ripogenus and North Twin 0 













of August, Ripogenus has reported 3.43 inches ofFor the month
rain and Millinocket has recorded 2.25 inches.
Excavation for the foundation of the easterly accumulator is 
practically completed. Demolishing concrete floors in the old building.
Moving cabinets, etc., from the old sulphite foreman’s office to 
the new one. Installing hyrib for toilet partition.
No trusses 
week-end due to 
be done by mill
or steel removed from 
the Labor Day holiday 
crew on Sunday.
over the paper machines this 
and interference with work to
Chgs. The second have been removed and the oldgroup of four screens 
spoutwork demolished.
Concrete foundations for two of the screens in their new positions 
are completed and forms for the other two are being built.
The brick masons have completely laid up the river wall and have 
made a start on the downstream wall.
Poured large section^ of concrete rear wall around the penstock 
and clear across the full width of the new building. Also poured 
three more bays of concrete roof over the new building.
Drilling and chipping out section of old concrete dam for the 
top of the penstock.
About one-fourth of the old grinder room roof, that is to be 
and the forms being removed. Building forms 
of roof.
I. P. Morris erector, was released and left 
28th.








Li Stringing and tieing onto the insulators, the new 3/0 circuitie
on the new poles of the old transmission line.
Structural steel wire racks inside the Dolby station are erected 
and a start made on pulling the wires up onto them.
Wire fence to put around the pole structure and lightning arrestors 
on the point has been received.
Turbo-Generato:r
Job 2117
Excavation for turbo-generator set continues. Preparing to knock 
out over head floor. Removing forms from another section of pit 
retaining wall.
Miscellaneous Started piling out wood at Millinocket this morning.
Mr. J. S. White of the Morse Chain Co., visited Millinocket and 
East Millinocket Friday, Aggust 29th.
Diet. RW
SIGNED
Sept. 2nd, 1930 EngineerDATE MAILED
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
FOR WEEK BEGINNING 8 A. M. . . oAug. 18, 19 3Qfrom Engineering Department letter no.
water Storage Aug. 25th Report* Ripogenus Elev. 939.20 Stopage 24,083 Mil. 






Ripogenus and North Twin 











TOTAL STORAGE 40,619 Mil. Cu. Ft
has reported 3.09 inchesFor the month of August to-date, Ripugenus 
of rain and Millinocket has recorded 1.70 inches
Chemi-pulp
Job 1198
Concrete roof of addition to the 
poured and the waterproofing applied.
Excavating for the foundation of 
ation for westerly one completed.
west end of building removed for
lime storage building has been







8th Unit at Dolby 
Job 2115
(4 over #1 and #2 
a total of 77 
removed, exclusive
Removed twelve more trusses Sunday, August 25th 
machines and 8 over #3 and #4 machines). This ma kes 
trusses now removed with a balance of only ten to be 
of lattice girders. Also removed 5 lattice girders between #2 and #3 
machines and practically completed all of the trolley work over all 
six machines.
The fourth and last fan and heater unit is nearing completion and 
will be ready for service next week.
The first four screen units have been completely rebuilt and put 
four screensinto operation Bunday afternoon, August 24th. The next 







Brick masons have laid up the river wall to within 
the roof at this writing.
Six bays of the concrete roof have been poured and 
poured this afternoon, August 25th.
The penstock is being assembled and riveted? only one more section 
the steel penstock to be assembled. The lower end of the penstock 
concreted in and forms are now being ouilt to concrete it in on the
A portion of the grinder room roof has been demolished and are 




Li ne Old lines nave been transferred onto the new poles and crossarms 




Excavating for turbo-generator found tion, and removing forms 
from retaining wall of pit.
Diet. RVfe
DATE MAILED Aug. 25, 1930
FORM 17
GREAT NORTHERN PAPER COMPANY
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FOR WEEK BEGINNING 8 A. M. 193Q from Engineering Department LETTER NO. 33
SUBJECT DETAIL














8th Unit at 
Dolby - Job




August 18th Report* Ripogenus Kiev. ‘
North Twin * 488.30
Ripogenus and North Twin * 
August 16th Report* Small Ponds above Ripogenus
TOTAL STORAGE
For the month of August to-date, Ripogenus has 













Concrete roof of addition to the lime storage building has been poured. 
Foundation for westerly accumulator 
Concrete foundations for new tile severs 
foundation of the easterly accumulator.
is completed and being backfilled 
are poured. Excavating for the
(3 over #3 and $4 
a total of 65 trusses
August 17th
This makes
be removed exclusive of lattice
Removed twelve more trusses Sunday, 
machines and 9 over $5 and y'6 machines), 
now removed with a balance of 22 more to 
girders.
Completed erecting trolley steel over machines $5 and ^6 and pract­
ically completed over ^3 and $4 machines. Also got trolley steel up 
over presses of machines #1 and $2 but not welded.
Two more fan houses put into operation for a total of three. Working 
on piping for fourth and last unit.
Rebuilding screens and motors on first four units.
Concrete foundations for first four screens in their new 
have been poured.
Structural steel for spout supports is being erected and 
made on the erection of the spoutwork.
Old cement storage shed and house for old conveyor drive 
demolished.




2115 crane installed in place.
Brick masons laying up river wall| and at this writing it is up to 
the window sills.
Started building forms for the roof over the 8th Unit.
Breaking out section of old concrete dam for the penstock continues. 
Forms for the balance of buttress wall and the upstream river wall 
are completed and concrete will be poured to-morrow, Aug. 19th.
Transmission 
Line - Job 2116 
Turbo-Generator
Job 2117
Placing old wires onto the new poles on the old transmission line and 
tieing onto the insulators.
Excavating pit for turbo-generator foundation and started building 
forms.
Miscellaneous Mr. F. C. Bov.ler left for Madison and Boston Tuesday, August 12th 
and returned Friday morning, August 15th.
and Kerrey of the Clinton E. Hobbs visited to-d^y,Messrs. E. Hobb 
August 18th.
Mr. D. Pescione
August 18th, to work
Diet. RVW
of the General Electric Company arrived this morning, 
on the Dolby and East Millinocket jobs.
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August 11th Report: Ripogenus Elev. ,.40.80 Storage 26,006 Mil.
North Twin rt 488.25 ” 10.773 n
Ripogenus and North Twin 
August 9th Report:
Small Ponds above Ripogenus
TOTAL STORAGE
rt
For the month of August to-date, Ripogenus 





















Sunday,Removed ten trusses over No. 5 and No. 6 paper
August 10th, making a total of 53 now removed. Erected trolley over 
calenders of 3, 4, 5 & 6 paper machines. Also erected trolleys over 
couch roll and presses of 5 and 6 paper machines.









Brick walls for the addition to the lime storage are all laid up. 
Forms for the roof to the addition are completed ready for placement 
of reinforcement.
Excavating old concrete floors for new sever drains. Concreted 
footing of westerly accumulator and started building pier forms.
Two more screens have been removed (for a total of four) with 
their corresponding spoutwork.
Rebuilding screens and rewiring motors.
Demolishing and removing old cement shed that conflicts with new 
track.
8th Unit at 
Job 2115
Dolby Breaking out section of old concrete dam for penstock and erecting 
the lower end of the penstook to the scroll case.
Dismanteled and moved pumps from site of lower coffer dam. 
Erecting structural steel in place and preparing to erect 25 ton 






New polejail erected on old pole line and wires being pulled up
the new poles. Poles on the new pole line extension are all erected. 





H. J. Deutschbein Co.’s crew excavating for foundation for the steam 
turbo-generator set.
l’r. John McLeod arrived Monday, August 4th.





DATE MAILED August 11, 1930
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. July 28th 1930 from Engineering Department letter no. 31
SUBJECT DETAIL
Eater Storage August 4th Reports Ripogenus Elev. 941.44 Storage 26,789 Mil. Cu. Ft.
North Twin ” 488.85 ” 11.187 ” ” *
August 2nd Report*
Ripogenus & North Twin * 37,976
Small Reservoirs above Ripogenus 8.875
Ml
For the month











of July, Ripogenus reported 3.50 inches 
Millinocket recorded 3.88 inches.
For August to date, Ripogenus has reported 0.83 of an 
Millinocket has recorded 0.21 of an inch.
of rain and
inch and
Six more trusses were removed over the dry end of machines #1 and 
#2 end eight over the dryers of machines #3 and $4 Sunday, August 3rd. 
This makes a total of 43 trusses now removed.
Steelcrete all applied to fan houses and fan house over #1 machine 
is all plastered. Fan in house over #1 machine is in operation and 
the pipers are working on the remaining three.
The brick walls for the ad ition to the lime storage building will 
be practically completed by to-night, August 4th. Concrete floor in 
this addition poured Saturday, August 2nd.
Excavating for the accumulator tank foundations.
Thursday, July 31st, two of the Bird screens on the south end were 
dismantled and removed. These two screens are now being rebuilt and 
the electricians are rewinding the 75 H.P. motors into 100 H.P. motors. 
Cypress spoutwork in shop continues.
Dolby
and
poured to-day, August 4th. 
place.
Breaking out section of old concrete dam for penstock and a start 
made on the erection of the lower end of the penstock onto the scroll case 
Stopped the pumps in the downstream coffer dam at 4 P.M. Saturday 
and let the tailrace fill in with water.
A portion of the scroll case was concreted in Wednesday, July 30th, 
the balance over the scroll case up to the main floor level is being 
Curved form for generator foundation is in
rransmissien 
Job 2116
Linei The new poles are all erected on the old pole line and a start made 
digging for the poles on the right-of-way down to the point opposite the 
dam.
A start was made Saturday, August 2nd, on the laying of the sub­
marine cable and one cable is expected to be completely laid to-night.
*urbo-Generator 
Job 2117
The necessary preliminary work has been done by the mill, and a 
Deutschbein crew will start work on this job to-morrow, August Sth.
Diet. RVW (Over)
DATE MAILED Aug. 4, 1930 Engineer.
FORM 17
Miscellaneous Mr. E. F. Jones of ths Bangor office called ..ednesday, July 30th.
Mr. Chase of the Spruce wood Forest Engineering Department, 
visited Thursday* July 31st.
Mr. F. S. Crowell of the H. J. Deutschbein Co.e visited the 
Millinock st and Dolby jobs Thursday and Friday, July 31st and August 
1st., respectively.
Mr. C. K# Passmore of the Walworth Co., visited Thursday, July 31st
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. July 21, 19 30 from Engineering Department letter no. 30
SUBJECT DETAIL
Water Storage









July 28th Report: Ripogenus Elev. 941.95 Storage 27,413 Mil. Cu. Ft.
North Twin " 489.60 ” 11.710 * * *
Ripogenus and North Twin ” 39, 123 * « »»
(Report on small reservoirs above Ripogenus not received at this 
writing)•
For the month of July to-date, Ripogenus has reported 3.32
of rain and Millinocket has recorded 3.59 inches.
inches
1 and 2; 
end of
Five more trusses were removed over the dryers of machines 
five over the wet end of machines 3 and 4 and five over the wet 
machines 5 and 6 Sunday, July 27th. This makes a total of 29 trusses 
now removed.
The insulation and waterproofing is all completed and the contractor 
left the job.
Pent house walls all laid up with gypsum blocks and steelcrete 
being applied to the exterior preparatory to cement plastering. Con­
crete roofs all poured and waterproofing applied. Fan over No. 1 paper 
machine is in operation. The remaining three fans are all erected but 
not yet hooked up with the necessary steam piping.
Removed the trestle over the
Brick masons laying up brick 
storage building. Building forms
Finishing Room Roof.
wall for the addition to the lime 
for the floor in the addition.
Started breaking out old concrete floor in the basement as a 
excavation for the tank foundations.





Running the Trimbey screens that are set up for temporary service. 
Building cypress spoutwork in the carpenter shop.
The third and final section of the downstream tailrace wall has 








curved forms for the generator foundation, 
and leveling .scroll case preparatory to concreting it in
and
penstock is to be
breaking out section of concrete dam where the new 
installed.
Line All but eight of the new poles have been erected on the old trans- 
mission line. About one-half of the ire has been transferred onto 
the cross-arms of the new poles but not tied up onto the insulators.
iiscellaneous Mr. J. M. Wade of the G. E. Co. visited Wednesday, July 23rd.
Mr. D. Theriault left for the Montague Machine Works Wednesday 
night July 23rd and returned Saturday morning July 26th.
Mr. John McLeod left Saturday night, July 26th.
Diet. RVW
DATE MAILED July 28, 1930 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 14* is 30 FROM Engineering Department letter no. 29
SUBJECT DETAIL
Water Storage July 21st Reports Ripo enus Elev. 942.62 Storage 28,250 Mil.Cu. Ft. 
North Twin « 490.10 H 12.060 " ” ”
July 19th Reports
Ripogenus & North Twin ” 40,310 ”
Small Reservoirs above Ripogenus 9.184 ”
It
rt
Total Storage 49,494 Mil Cu. Ft.
There has been a loss of 391 million cubic feet in the total 
storage since last Monday, July 14th.
For the month of July to date, Ripogenus has reported 2.82 inches 
of rain and Millinocket has recorded 2.98 inches.
Meh. Room Roof
Completion - Job 
1200
Fourteen of the old trusses were removed over paper machines #1 
and #2 Sunday, July 20th, and the necessary trolleys changed over.
Structural steel for the pent houses is all erected, two of the 
concrete roofs poured and being waterproofed, and the gypsum walls 
about 90$ laid up. The two fans over the north half of the room are 
connected up to their motors and the steam piping to the heaters is 
being rushed5 hope to have the one over No. 1 paper machine ready to 
run by to-night.
The waterproofing is nearing completion.
G. • Screen Rm
Changes - Job 
1208
The two Trimbey screens for temporary service during the change- 
over are all installed.
Cypress spoutwork continues in the carpenter shop.
Chemi-pulp
Job 1198
Concrete foundation walls for the addition to the lime storage 
building are poured and the brick masons started laying up the wall 
Saturday, July 19th.
Removed the old settling tank and installed the new one Sunday, 
July 20th.
8th Unit at
Dolby - Job 
2115
Concrete walls of new building are all up to main floor level and 
two sections (6 bteps) of buttress wall is poured. Another section 
of the downstream tailrace wall has been poured and the 3rd and last 
section will be poured the latter part of the week.
Riveting and caulking the scroll case.
Drilling and breaking out section of concrete dam where the new 
penstock is to be installed.






Both right-of-ways cleared. Digging pole holes and erecting the 
poles and cross-arms on the old pole line.
Miscellaneous*; Mr. Harry Bassett of the B. & A. Engineering Department visited 
Tuesday, July 15th.
Mr. V.# A. Whitcomb visited Millinocket and East Millinocket on 
Wednesday, Thursday and Friday, July 16th, 17th and 18th respectively.
Messrs. Bell and Bidstrup of Ingersoll-Rand Co., visited Thursday, 
July 17th.
Mr. John McLeod arrived Millinocket Friday July 18th.
Diet# RW (Over) 
SIGNED




Mr. Roy Magner of the Garlock Packing Co. called Friday, 
July 18th.
Mr. Conklin of the Associated Factory Insurance Co., called 
Friday, July 18th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 193Q 19 FROM Department LETTER N°~ 28
SUBJECT DETAIL
Water Storage July 14th Report! Ripogenus Alev* 942.67 Storage 28,313 Mil. Cu. Ft. 
" 12-340 " * "North Twin M 490.50
" 40,653 "
July 12th Report! Small Reservoirs above Ripogenus 9.232
Ripogenus and North Twin *•
TOTAL STORAGE 49,885 ”
There has been a gain in the total storege of 107 million cubic 
feet since last Monday, July 7th.
For the month of July to date, Ripogenus has reported 1.86 inches 
of rain and Millin cket has recorded 2.39 inches.
Meh. Room Roof 
Completion
Job 1200
The last section of old roofing plank (over machines 1, 2 and 3, ) 
was removed Sunday, July 13th.
The four supply fans and their heater sections have been erected 
in place, and the structural steel for the pent houses is practically 
completed. Hr. I). Eccles, J. 0. Ross erector, left Millinocket this 
morning, July 14th.
The cork insulation and waterproofing is placed except im ediately 
around the new pent houses. Final coat of pitch and gravel is about 
80$ placed.






Th© lest three beams were placed Sunday, July 13 th, and will be 
riveted up next Sunday.
Two Trimbey screens for temporary service during the change o er 
are practically all installed at this writing.




poured section of concrete foundation wall for sd-ition to the lime 
storage building.
Betting up ” 
lead pipe changes, 
installing some.
pump-over” pump into new position and making necessary 
Assembling new acid settling tank preparatory to
8th Unit 2 Dolby
Job 2115
bracing the up-stream coffer dam.
of new building are all up to the main floor level
Unwatering and
Concrete walls
and one section (3 steps) of buttress wall is poured.
Drilling and breaking out section of concrete dam where the new 
penstock is to be installed.
Eater wheel erector end crew
the scroll case for the new water
have assembled and are rivetting 
wheel.
Transmission 
Lin© - Job 21 .6
cleared and at this writing 37 pole 
holes have been dug end the old right of way.
Both right-of- aye have been
Mibcel aneous Mr. Oscar Hahnel called Tuesday, July 8th.
Mr. Start of Rice, Barton & Fules visited Tuesday, July 8th 









About 13G0 Lineal Feet of the lower ©rd of the overland sluice 
collapsed Tuesday morning, July 8th.
Messrs. J. P. Hardy and H. . Larson of the Celotex Company 
visited Tuesday, July Sth.
Mr. P. Chaisson of the Portland Co. visited Tuesday, July 8th. 
Mr. Collins of the Warren Pump Go. visited ednesdey, July 9th 
Mr. 1. Jones of the Bangor office visited Saturday, July 12th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. _ __ 19 __ FROM-, . ,__ . LETTER NO. Of7June 30, 30 Engineering Department 27
SUBJECT DETAIL
Water Storage July 7th Report: Ripogenus Elev. 942.78 Storage 28,450 Mil. Cu. Ft.
. North Twin " 490.25 * 12.165 " * "
Ripogenus and N. T. Storage 40,615 * *
Julv 5th Report: Small Reservoirs above Rip. 9.163 rt M
Total Storage.....................  49,778 Mil. Cu. Ft.
There has been a gain in the total storage of 442 million cubic 
feet since last Monday June 30th.
For the month of July to date, Ripogenus has reported L62 inches 
of rain and Millinocket has recorded 1.77 inches.
Shut down to five lines of grinders this morning, July 7th.
Mach. Room Roo: 
Completion -
Job 1200
!* The balance of the old roofing plank over machines 4, 5 and 6 was
removed Sunday, July 6th. Next Sunday will complete this work.
The final skylight was glazed Sunday, July 6th, so that this work 
is now completed.
All four of the supply fans have been grouted in place on their 
foundations. Foundations for the heater sections are completed and a 
start on the casings made. Structural steel for the pent houses is 
received and a start made on the erection of same. Duct work along east 
vyall completed Sunday, July 6th.
The cork insulation and waterproofing is placed except im ediately 




Structural steel erection in the basement is nearing completion. 
Two more Sundays will complete this work.
Two Trimbey screens for temporary service during the screen changes 
are being installed just north of the Bird deckers.
Jhemi-pulp
Job 1198
Excavating for the foundation walls for the ad ition to the lime 
storage building.
The necessary changes in the le 4 piping systems are now being made.
8th Unit at
Dolby - Job 
2115
The upstream coffer dam has been unwatered about four feet and a 
start made on the bracing of same.
The downstream tailrace wall is concreted as far us the downstream 
side of the Grinder Room. Building forms for the river side wall to 
main floor level and plan to pour it Tuesday, July 8th.
Cutting face of dam for interlock of buttress wall and drilling 
for penstock cut.
Mr. Leaman, I. P. Morris turbine erector, arrived this morning, 
July 7th, to supervise the setting of the casing stay ring.
Miscellaneous Mr. R. Vest left for Worcester Monday night June 30th and returned 
Thursday morning, July 3rd.
Mr. P. C. Newbegin, chief engineer for the B. & A. visited Tuesday, 
July 1st.
Mr. L. 0. Bidstrup, of The Ingersoll-Rand Co., visited Tuesday, 
July 1st.






Miscellaneous Mr. Roy Wagner of the Garlock Packing Co., visited Wednesday, 
July 2nd.
Mr. R. V. Weldon visited the Madison Mill on Saturday, July 5th 
Mr. G. V. Salle inspecting the H. J. Deutschbein jobs at 
Millinocket and Dolby to-day, July 7th.
GREAT NORTHERN PAFER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. JuUS 23rd, 1930 from Engineering Department letter no. 26
SUBJECT DETAIL
Water Storage June 30th Report: Ripogenus Elew. 943.00 Storage 28,725 Mil.
North Twin " 489.20 0 11,430 0
Rip. and North Twin Storage 40,155






Total Storage 49,336 n it
For the month of June, Ripogenus has reported 4.93 inches 
and Millinocket has recorded 1.92 inches.
of rain
Meh. Room Roof 
Completion
Job 1200
A fourth section of old roofing planks was removed Sunday, June 
30th. This section comprised 15 eight foot bays over the wet end of 
machines 4, 5 and 6. There now remains 5 eight foot bays over machines 
1, 2 and 3 which will be removed next Sunday, July 6th, and 7 eight 
foot bays over machines 4, 5 and 6 which will be removed the following 
Sunday.
Skylights are completed with the exception of the one over the 
wet end of No. 5. This one is all framed and will be glazed next 
Sunday, July 6th.
About 50$ of the duct work along the east wall is completed 
supply fans and heater sections have been received 
are now being installed on the roof.
The cork insulation is about 85$ in place 
about 70$.
The 





Carpenters building spoutwork in the shop 
completed at this time.
Structural steel erection in the basement
and is about one-third
is about 85$ completed.
Chemi-pulp 
Job 1198
Both of the old Barker Reclaiming tanks have been demolished 
and practically all removed at this writing.
Excavating for the foundation walls for the addition to the lime 
storage building.
8th Unit at
Dolby - Job 
2115
The concrete walls in the forebay have been poured, also the 
center wall in the tailrace and the curved wall at the toe of the dam. 
To-day, June 30th, they are pouring the 3 foot floor slab over the 
tail race and on which the turbine will be erected.
Chipping out section of concrete dam where the new penstock is to 
be installed







Bowler returned from Madison Tuesday night, June 24th. 
Thorpe of the Lumsden Van S^one Co. visited Wednesday,
McKay visited Millinocket and East Millinocket Wednesday0
and Thursday, June 25th and 26th respectively.
Messrs. W. Hilton and E. Jones of the Spruce . ood Department, 
visited Wednesday and Thursday, June 25th and 26th also.
Mr. L. 0. Bidstrup of Ingersoll-Rand Co. called Thursday June 26th. 
Mr. Collins of the Warren Pump Co. called Friday, June 27th. 
Mr. Webber, of the Atlas Powder Co., visited Millinocket and 





GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK EEGINNING 8 A. M. Jun8 16, 1930 from Engineering Department LETTER NO. 25
SUBJECT DETAIL
Eater Storage June 23rd Reports Ripogenus Elev. 942.90 Storage 28,600 Mil. Cu. Ft. 
North Twin * 489.65 ” 11.745 ” "
Ripogenus and North Twin " 40,345 ” * *
June 21st Reports Small Reservoirs above Ripogenus 9.226 ” ” "
TOTAL STORAGE 49,571 Mil. Cu. Ft.
For June to date, Ripogenus has reported 4.37 inches of rain and 
Millinocket has recorded 1.57 inches.






Concrete roof slab and brick masonry walls are all completed.
A third section of old roofing planks was removed Sunday June 
22nd. This section comprised 15 eight foot bays over the dry end 
of machines 1, 2 and 3. This leaves only 5 eight foot bays to be 
removed over these machines.
All but two of the skylights (over the wet end of machines 
5 and 6) are completely glazed. These two skylights are all framed 
but the contractor ran into a glass shortage because of breakage. 
Additional glass being shipped by express.
Hot air duct work over the dry end of all six machines is now 
completed. Started on duct work along the east wall. Now waiting 
for arrival of supply fans.
Insulation and waterproofing is about 60$ completed.
The pump handling tailings from the first screens was shifted 
over into its final position Sunday, June 23rd. No. 9 screen that 
has been used for experimental work has been moved back into its 
former position.
Structural Steel erection in the basement is about 75$ completed.
Chemi-pulp
Job #1198
One of the old Barker Reclaiming tanks has been demolished and 
practically all removed at this writing.
Started excavation for addition to the southwest corner of the 
lime storage building.
8th Unit at Dolby
Job 2115
Placing reinforcing rods in the forebay forms and rigging up 
tremie pipe preparatory to concreting to-morrow.
A section of the outside building wall was poured Friday, June 
20th and the concrete cone was poured Saturday, June 21st.
Drilling holes in section of concrete dam to be removed for the 
new penstock.
A start has been made by the rigging crew in assembling the 
draft tube.
Miscellaneous The Dolby-Millinocket tr nsmission line was put back into service 
at 1 P.M. Sunday, June 22nd. Four poles were replaced.
Mr. F. C. Bowler returned from Boston, Wednesday, June 18th.
Mr. J. . Strout of the B. & A. Engineering Department called 
Thursday, June 19th.
Mr. A. G. Norris, District Manager of the Timken Roller Bearing 
Co., visited Saturday, June 21st.
Mr. F. C. Bowler left for Madison to-day, June 23rd.
Diet. RVW
DATE MAILED June 23, 1930 Engines
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. June 9, 19 from Engineering Department letter no. 24
DETAILSUBJECT
A a ter Storage June 16th Report* Ripogenus Elev. 942.42 Storage 28,000 Mil. Cu. Ft.
North Twin M 490.05 12.025 " * *
Ripogenus & North Twin Storage 40,025 ” »• «
(Report on Small Reservoirs above Ripogenus not received at this 
writing).
For June to date, Ripogenus has reported 1.05 inches of rain 




The concrete roof slab is all poured.
The brick masonry walls are all laid up and are now being washed 
down with acid.
A second section of old roofing planks was removed Sunday, 
June 15th. This second section was over the dry end of machines #1, 
#2 and #3 and consisted of 11 eight foot bays.
The two large skylights over the dry end of the roof are completed 
Two of the smaller skylights over the wet end are completed, and 
three more all framed ready for glazing.
Insulation and waterproofing is about 50$ completed.





Carpenters building cypress spoutwork in the shop.




Sinking forms in up-stream coffer dam and placing reinforcing 
in same.
Concrete mat in tailrace poured Saturday, June 16th. Excavating 
for building and cut-off walls.
Cone form is nearing completion.
Miscellaneous Mr. E. D. Jones of the Forest Engineering Division called 
Monday, June 9th.
fir. L. V. Knight of the Johns-Manville Co. called Monday, 
June 9th.
Mr. James Mack visited Monday, June 9th.
Mr. A. R. Caspar visited Millinocket and East Millinocket 
Wednesday, June 11th.
Mr. Oscar Hahnel Visited Wednesday, June 11th.
Mr. George Ordway of the Barrett Company called Friday, Juns 13th.
Mr. F. C. Bowler left for Boston Friday night, June 13th.
Diet. RVL




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. June 2,
SUBJECT
19 30 FROM Engineering Department letter no. 23 
DETAIL
Water Storage June 9th Reports Ripogenus Elev. 941.70 Storage 27,107 Mil. 
North Twin ” 490.60 " 12.410 "
Cu. Ft.
Ripogenus & North Twin Storage 39,517 0 rt
June 7th Reports Small Reservoirs above Rip. 8.666
Total Storage 48,183 Mil. Cu. Ft.
There has been a gain of 1,177 million cubic feet in the water storage 
of Ripogenus and North Twin since Monday, June 2nd.
For June to date, Ripogenus has reported 0.57 of an inch of rain
and Millinocket has recorded 0.19 of an inch.
Meh. Room Roof 
Completion
Job 1200
About 98$ of the concrete roof slab is poured in place and will be 
completed in just one more pour as soon as the east brick wall is 
completed. The east wall is about 95$ completed.
Sunday, June 8ih, the first of the old roof plank was removed. 
Nine eight foot bays were removed over the dry end of machines $4, $5 
and $6.
The two large skylights over t e dry end of the roof have been 
completed and a start made on one of the smaller ones over the wet 
end to-day, June 9th.
Erection of the hot air pipes under the new roof progresses very 





3th Unit at 
)olby - Job 
2115
Cypress spoutwork now being made up in the shop.
tiscelxaneous
Diver and crew working in the up-stream coffer-dam, cleaning off 
face of dam so that new concrete will bond to old.
Chipping out old concrete in dam and excavating in tailrace. A 
large crew of laborers arrived this morning so as to enable us to 
speed up on this work.
Building draft tube and building wall forms.
Turbine arrived at Dolby Friday, June 6th.
Mr. G. V. Salle of the H. J. Deutschbein Co., visited Monday 
June 2nd and again to-day, June 9th.
Mr. F. Farrell of Farrell & Jones Co., visited Wednesday, Muns 4th.
Mr. J. T. Kelley Jr., of Ohio Brass Co. visited Wednesday,
June 4th.
Mr. L. 0. Bidstrup of Ingersoll-Rand Co. visited Thursday and 
Friday, June 4th and 5th respectively.
Mr. E. K. McClean of Noble & Wood Machine Co. visited Friday 
June 6th.
Diet. RV®




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 26, 1930 19 from Engineering Department LETTER NO. 22
SUBJECT DETAIL
Vaster Storage June 2nd Report:
May 31st Report*
Ripogenus Elev. 940.42 Storage 25,545 
North Twin ’* 491.15
Ripogenus & North 'Twin Storage 38,340 
Small Reservoirs above Rip. 8.550











There has been a gain of 2,770 million cubic feet in the water 
storage of Ripogenus and North Twin since Monday, Kay 26th.
For the month of May, Ripogenus has reported 4.16 inches of rain 









Squirts - Job 
1203
jr.A. Screen
Changes - Job 
1208
8th Unit at
Dolby - Job 
2115
About 90$ of the concrete roof slab is poured in place and the 
formwork for the remainder is nearing completion.
The brick masons have the East wall about 75 $ completed.
About 5 bays on the Southwest end of the roof are covered with 
cork and 5 ply of paper. Now working on the Northwest half.
The skylight crew have got the framework for one of the big 
skylights all erected and are now placing glass in it.
Mr. D. Eccles, erector from the J. 0. Ross Engineering Corporation, 
arrived 1 ednesday, May 28th, and has made a good start on the erection 
of the hot air pipes on the west end of the roof. He expects to 
get enough of his work installed this week so that we can tear out 
the first section of the old roof next Sunday, June 8th.
Extended the transite hood over the new dryers Sunday, June 1st. 
This completes the installation.
Miscellaneous
Installation completed Sunday, June 1st, and put into operation 
this morning, June 2nd.
Shifted the pressure pump and rejection pump in the south end 
of the screens to their new position Sunday, June 1st.
Carpenters making up the spouts in the shop.
. Sheeting all placed on the downstream coffer dam and the coffer 
dam pumped out Thursday afternoon, May 29th, in 3-1/2 hours. Now 
bagging ashes and placing around coffer dam to stop leaks.
Loading and hauling gravel from the pit to the job. Building 
draft tube forms.
Filled up another one of the old gate openings in the dam.
Messrs. G. Ordway and Martin of the Barrett Company called 
T^uesday, May 27th.
Mr. . 0. McKay visited ?.lillinocket and East Millinocket -ednesday, 
May 28th.
Mr. L. Isgur, Supt. of the E. Van Noonden Co., visited Thursday, 
May 29th.
Diet. RW
DATE MAILED June 2nJ, 1930
SIGNED 7^ Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 193Q FROM Engineering Department letter no. 21
SUBJECT DETAIL
Later Storage May 26th Report* Ripogenus Elev. 938.50 Storage 23,265
North Twin * 490.45 " 12.305
Rip .genus and North Twin storage 35,570








Total Storage 43,952 Mil Cu. Ft.
w
waterThere has been a gain of 1,001 million cubic 
storage of Ripogenus end North Twin since Monday,
feet in the 
May 19th.
For the month of May to date, Ripogenus has reported 2.00 inches 










About 80$ of the concrete roof slab is poured in place and the 
for the balance continues.
north and south brick walls are all laid up and about 50$ of 
wall is in place.
Hahnel Bros, crew have laid a small area of cork and paper on 
end of the roof.
A carload of skylight material and the Van Noorden Co.’s crew 




Completed with the exception of the hood 
dryers.
extension over the new
Pressure Pumps
Paper Meh. Squ­
irts - Job 1203
their motors have been 
and the pumps will in 
all probability be ready for service the latter part of this week.
The two Bowser rotary pressure pumps and 










ss This installation was made Sunday, May 25th, and put into operation 




Two divers at work placing sheeting along the outside 
coffer dam and better progress is now being made. Hope to 
start pumping out this coffer dam by ednesday or Thursday 






Miscellaneous Mr. Oscar Hahnel visited Thursday, May 22nd.
Mr. Berger of the Lidgerwood Hoist Co., visited Thursday, Lay 
Mr. A. P. Lame visited Thursday, May 22nd.
Messrs. Hallett, Newbegin, McMann and Andrews of the Bangor & 




Engineer.DATE MAILED May 26, 1930
FORM
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. jjg,
SUBJECT
Water Storage May 19th Report:
19 30 FROM Engineering Department LETTER NO- 20
DETAIL
Ripogenus Elev. 938.75 Storage 23,555 Mil. Cu. Ft. 
North Twin ” 488.60 ” 11.041 ” ”
Total Storage




Ripogenus and North Twin storage has gained 
feet since Monday, May 12th.
Since April 30 Ripogenus reports 0.78” of precipitation and 
Millinocket reports 0.73”.






Concrete Roof Slab 66$ poured.
Brick wall at East end 27$ laid.
Exhaust Head raised above new roof Sunday May 18th.
Hahnel Bros, arrived Saturday May 17th and are getting cork 
and other materials onto roof preliminary to a start on insulation and 
waterproofing.
Six of the Exhaust Fans have
the new roof.
About one-half the permanent
Work continues on balance.
been raised and are in operation on
automatic sprinklers are in service.
Wrapper Machine
Changes - Job 
1201




is poured, about 300 cubic yards ofSeal in up-stream coffer dam
concrete.
Down-stream ccffer dam crib work is loaded and completed and 
derrick in service. Sheeting of this cofier dam is progressing very 
slowly due to having only one dxver to move boulders and place sheeting. 
A second diver’s outfit was ordered Saturday May 17th and is expected 
to-morrow when a second diver will be started on this work.
Miscellaneous
line troubles between
see State Highway 
to Millinocket in the
called May 16th.
Mr. Parker (Balata Belt) called May 13th.
Mr. Bowler and A. Hume went to Madison to meet Haskell and Murray 
of General Electric Company re condition of transformers, May 14th. 
A. Hume returned in the evening with Murray re 
Millinocket and Dolby.
On May 15th Mr. Bowler went to Augusta to 
Engineers re Madison canal bridge and returned 
evening.
Mr. Smith, Bernitz Furnace Appliance Co.,
Mr. 1 alstead, Regulator Expert of General Electric Company, 
arrived Saturday, May 17th and with Mr. Murray (G.E.Co.) and Mr. A. 
Hume on Saturday and Sunday investigated line troubles between Dolby 
and Millinocket and will report to Boston office of General Electric Co. 
May 19th Mr. Volstead left for Boston and Er. Murray for Madison to 
resume work on transformers.
May 19th Mr. Seldon in Bangor office getting data re forest fire 
recently near Dolby and East Millinocket.
Diet. FCB
DATE MAILED May 19, 1930 Engineer
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 5, 1930 from Engineering Department letter no. 19
SUBJECT DETAIL
v»ater Storage To-day’s Reports Ripogenus Elev. 937.33 Storage 21,921
North Twin ” 485.90 ** ___ 9.151
Mil. Cu.
Total Storage 31,072 ”
There has been a gain of 8,371 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, May Sth.
For the month of May to date, Ripogenus has reported 0.51 inches 
of rain and Millinocket has recorded 0.13 inches. The woods are very 








About 50$ of the concrete slab will be poured by to-night, May 
12th. Forms are being removed in panels and used over again.
The brick masons have completed laying the North and South walls 
and are now laying up the East wall.
Installation of permanent sprinklers under the first four bays 
is nearing completion.
Hoisted two of last years exhaust houses from the old roof to the 
new roof and are setting them up in their new positions. Building two 
more of the new exhaust fan houses.
The two wet end dryers and stands were removed Sunday, May 12th, 
and installed on the dry end. This completes the job with the excep­
tion of the extension of the transits hood.
8th Unit at
Dolby - Job 
2115
The steel piling forming the up-stream cofier dam is all driven 
in place and the diver and crew are cleaning out the bottom.
Cribwork forming the down-strtam cofier dam practically all 
completed and loaded with rock fill. Installing the pumps for the 
down-stream coffer dam.
Installed the second guy derrick on the cribwork Sunday, May 11th.
Messrs. • A. Whitcomb and L. R. Smith visited East Millinocket 
and Millinocket on Tuesday and Wednesday, May 6th and 7th respectively.
Mr. G. V. Salle, Vice President of the H. J. Deutschbein Co. 
visited Friday, May 9th.
Mr. C. K. Passmore of the ialworth Company visited Thursday, 
May 8th.
Mr. Brastow of the Tropical Paint Co. visited Friday, May 9th.
Diet. RVW




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. April 28, 19 30 from Engineering Dept. LETTER NO. 18
SUBJECT DETAIL
Water Storage Today’s Report*- Ripogenus Elev. 
North Twin " 
931.15 Storage 15,395 Mil. Cu. Ft
483.20 * 7.306 * " H
Total Storage22,701 * rt *
There has been a gain of 5,633 million cubic feet in the water storage 
of Ripogenus and North Twin since last Monday, April 28th.
For the month of April, Ripogenus has reported 2.07 inches of precipit­
ation and Millinocket has recorded 1.62 inches.




of the concrete slab will be poured by 
reinforcing.
progress, the North wall being comple- 
Started building scaffolds along the
’ The equivalent of about six bays 
tonight. Building forms and laying
The brick masons are making good 
ted with the exception of two bays, 
north end of the east wall.
Put two of the new temporary exhaust fan houses into operation today, 
May 5th. Now preparing to hoist two of last years houses from the old roof 




The six new dryers with their frames, felt rolls, bearing, etc., were 




The steel piling forming the upstream cofferdam is all in place and part­
ially driven.
Building down stream timber cofferdam, and filjing crib work with rocks. 
The diver and crew are drilling, dynamiting, and removing b aiders under­
neath same. Preparations are being made to erect the second derrick.
Misee laneous Messrs. Hackett and Ordway of the Barrett Company called Tuesday, Apr. 
29th.
Mr. Oscar Hahnel of Hahnel Bros. Company visited Tuesday, April 29th.
Mr. W. A. Allen of The Portland Company visited Tuesday, April 29th and 
again today, May 5th.
Messrs. Sanders and Kellogg, of the Sanders Engineering Company visited 
Tuesday, April 29th.
Mr. L. V. Knight of Johns-Manrille Company, called Wednesday, April 30th
Mr. 0. A. Harkness of the Spruce Wood Dept., called Wednesday, April 30ti
date mailed May 5, 1930 SIGNED Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. . _.April 21, 19 30 FROM Engineering Department LETTER NO. yrj
SUBJECT DETAIL
iater Storage To-day’s Report: Ripogenus Elev. 926.42 Storage 11,013
North Twin 0 481.35 0 6.055
Mil. Cu. Ft. 
« ♦« m
Total Storage 17,068 w
There has been a gain of 4,799 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, April 21st.
For April to date: Ripogenus has reported 2.07 inches of precip­




By to-night, April 28th, four bays of the concrete slab the entire 
width of the new room will be poured. The forms under the first section 
poured are being removed to-day.
The north wall is progressing rapidly and eight bays will be 
completed by to-night. The window sash were received Saturday, 
April 26th.
The temporary west partition has been made waterproof on the out­
side by amatite rolled roofing, and the transite is now being placed 
on the inside. Two of the temporary exhaust fan houses are built and 
now ready for the installation of the fans and motors.
wrapper Meh.
Changes - Job 
1201
The two calender stacks were moved ahead into their new position 
Sunday, April 27th. They were started up this morning and are running 
very satisfactorily.
8th Unit at
Dolby - Job 
2115
Transmission lihe wires have been relocated and were put into 
service again late Monday afternoon, April 21st.
Excavating up-stream cofferdam site with orange peel bucket and 
framing timber bracing.
Diver and crew drilling, shooting and removing boulders from site 
of down stream cofferdam. Building crib work for this coffer dam and 
gathering rocks for crib fill.




Greenville and brought down over the road Friday, 
trucks and two 5-ton ’Shite trucks.
Miscellaneous G. Ruggles of Ru^gles-Klingemann Company visited Tuesday,Mr. W.
April 22nd.
Mr. G.
visited ednesday, April 23rd.
Mr. F. V. Bartsch, Jtf.Ross Engineering Corporation, visited 
Wednesday, April 23rd.
Mr. Topliffe of Cuter-Hammer Company, visited ednesday, April 23rd.
Mr. G. Ordway of the Barrett Co. visited ..ednesday, April 23rd.
Mr. J. M. Aade of the General Electric Co. visited Thursday, Apr.24tl 
Mr. M. C. Sargent of Bellamy, Robie & Sargent, Inc., visited 
Thursday, April 24th.
Mr. Bryant of the ..ood Fibre Board Corporation visited to-day, 
April 28th.
Mr. C» L. Mitell of the E. Van Noorden Co. visited to-day, April 
28th.
V. Salle, Vice President of the H. J. Deutschbein Co.,
Diet. RVW (Over)




On Saturday afternoon, April 26th, a hole was discovered in 
No. 1 penstock, directly under the sulphur gas coaling coils. Sunday, 
April 27th, this hole which was about 1/2” wide x 1-1/8” long was 
thoroughly cleaned and filled up with welded metal and tfcen a large 
patch welded over it. Two more small places were discovered close 
by that were starting to eat into the metal and these were filled 
up and a patch welded over them also. «e are now proceeding to 
dig all around the tube at this particular place to see if there 
are any similar conditions. It is now planned to inspect the 
interior of this penstock Sunday May 4th.
■
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Changes - Job 
1201
8th Unit at




To-day’s Report: Ripogenus Elev. 921.75 Storage 7,018 Mil.
North Twin rt 480.15 * 5.251 "
Total Storage 12,269 “





storage of Ripogenus and North Twin since last Monday, April 14th.
For April to date: Ripogenus has reported 1.41 inches of precipit1 
ation and Millinocket has recorded 1.46 inches.
16th, was 917.60. Ae Rip- 
we have discontinued the
Chesuncook elevation Wednesday, April 
ogenus and Chesuncook have now leveled out 
elevation readings at the latter.
Poured first section of concrete roof
and
and
slab Saturday, April 19tfc, 
pouring another section to-day, April 21st.
Four bays of the north wall are now laid up to the full height, 
two more bays are laid up about one-half way.
Building the temporary wood and transit© partition between the 
and new roof slabs on the west end of the room. Also building theOld 
temporary exhaust fan houses on the roof.
Mill pipers have made a start on the automatic sprinkler systems.
No work done on this job Sunday, April 20th, because of Easter.
Bridge cress the tail race has been completed. The timber towers 







erected on top of
service again Tuesday,
the dam.
coffer dam and the diver
for the transmission
into place on them.
April 22nd.
One derrick has
Building crib work for the down stream 
the bottom.
portable air compressor Saturday, April 19th.















visited Wednesday, April 16th.
visited Thursday, April 17th.
Game Department inspected the 
‘^uakish and North Twin on Thursday,
V:. Prouty returned from his vacation to-day, April 21st.
SIGNED
April 21, 1930 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 a. M. April7 1930'9 FROM Engineering Department ‘•etter no. 15
SIGNED
SUBJECT DETAIL
water Storage To-day’s Report* Ripogenus Elev. 908.75 Storage 388 Mil. Cu. Ft*
North Twin ** 478.75 ” 4.325 * * *
Total Storage 4,713 * * ”
There has been a gain of 1,468 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, April 7th.
For April to-date» Ripogenus has reported 1.41 inches of precipita­
tion and Millinocket has recorded 1.24 inches.
Chesuncook elevation Sunday, April 13th was 916.60, a gain of 2.28 fee 
during the week.





Building forms for the concrete roof slab and skylight curbs on the 
west end of the roof. The steel reinforcing mesh arrived this morning 
and is being unloaded.
The brick mason crew arrived Tuesday, April 8th and at this writing 
have laid up about 75$ of the 8” south wall. They are now laying up 
the west end of the North wall.
Relocated steel supports, in the north wall for anchorage of wires 
across the sulphite court.
Wrapper Meh.
Changes - Job 
1201
The monitor has been completed. Sunday, April 13th, the reel and 
winder was installed in its new position and the paper was taken over 
the long span all-right this morning. A dryer drive was changed Sunday 
April 13th, also.
8th Unit at
Dolby - Job 
2115
By to-night, April 14th, the bridge across the tailrace will be 
completed. Building timber bents for the transmission line change.
..orking in the gravel pit, stripping and cleaning same. Building 
a gravel storage bin at Dolby.
Setting up plant and hauling the East Millinocket derrick up to 
Dolby.
Received first carload of I. P. Morris Turbine Satur ay, April 12th.
Miscellaneous Mr. P. E. ..ashburn, Roofing Contractor from Dover-Foxcroft, visited 
Wednesday, April 9th.
Mr. E. V. Morgan of Bangor visited Wednesday April 9th.
Diet. RVW
DATE MAILED April 14, 1930 ''"A O-R•' — Engineer
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. MaTCh 24, 19 30 from Engineering Department letter no. ^3
SUBJECT DETAIL
Water Storage







Dolby * Job 
2115
Miscellaneous
To-day’s Report: Ripogenus Elev. 896.50 Storage 00 Mil. Cu. Ft.
North Twin « 478.00 0 3.830 * * *
Total Storage 3,830 ” " ”
There has been a loss of 528 million cubic feet in the water storage 
of Ripogenus and North Twin since last Monday, March 24th.
For March, Ripogenus has reported 4.63 inches of precipitation and 
Millinocket has recorded 6.31 inches.
Chesuncook elevation Sunday, March 30th, was 914.03, a gain of 
about 3-3/z4inches during the week.
At 4 P.M. Thursday March 27th, the ground wood crusher was shut 
down at Millinocket and four more stones were started in the Grinder 
Room for a total of 54 stones. It was necessary to go back to 50 
stones at 8 A." • Friday, March 28th, so as to pull down the tanks for 
our Sunday run. To-day, March 31st, we are back onto 54 stones.
Preliminary work has been started on this job getting the derricks 
and tools in readiness. Also building a trestle across the finishing 
room roof to handle light materials on from the west side.
The steel for the new monitor has been erected and a start on the 
roofing of it has been made.
A skylight that was in the way of the new monitor has been moved 
one bay to the south.
Mr. Eilliam Lowitz, Supt. for the H. J. Deutschbein Company, 
arrived at Madison Friday, March 28th, and made arrangements for ship­
ping what plant is needed from there, to Dolby. He arrived at Millin­
ocket and East Millinocket, together with Mr. Harry Rand, clerk, to-day 
March *>lst.
Mr. G. V. Salle, Vice President of the H. J. Deutschbein Co., 
visited Monday, March 24th.
Mr. W. 0. McKay visited Millinocket and East Millinocket on Tuesday 
and ednesday, arch 25th and March 26th respectively.
Mr. Smith of Johns-Manville Co. visited Wednesday, March 26th, 
accompanied by a Mr. Mashburn, Roofing Qontractor.
Mr. F. C. Bowler left for Eashington Saturday, March 29th.
Diet. RVW




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. March 17th, 19 30 FROM Engineering Department LETTER NO‘ 12
SUBJECT DETAIL
Vaster Storage To-day’s Report: Ripogenus Elev. 895.85 Storage
North Twin " 478.80 *
00 Mil. Cu. Ft.
4,358 " * *
Total Storage 4,358 *
There has been a loss of 495 million cubic feet in the water storage 
of Ripogenus and North Twin since last Monday, March 17th.
For March to-date:- Ripogenus has reported 2,76 inches of precipit­
ation and Millinocket has recorded 4.02 inches.
Chesuncook elevation Sunday, March 23rd, was 913.72, a gain of about 
1-5/8 inches during the week.
Monday, March 17th, six additional stones were started in the 
Millinocket Grinder Room for a total of 36 stones. Four more were start­
ed Thursday morning, March 20th, for a total of 40 stones. Sunday, 




Tank completely erected, tested and accepted and in use. Mr. Roy
Maughan, Chicago Bridge & Iron forks’ erector, left Tuesday, March 




Removed a derrick that will be in the way of the new monitor. Also 
removed a bent from one of our temporary trestles over the beater room 
roof to the machine room roof job, that was in the way of a skylight 
that has got to be relocated.
The steel for the monitor has been hoisted up onto the roof 
preparatory to erection.
Fds. for Barking Foundations completed, and the drum barkers put into operation 
Drums in Ed. Ha.this morning, March 24th.
Job 1202
Miscellaneous Mr. L. V. Knight of Johns-Manville Company, visited Tuesday, 
March 18th.
Mr. J. M. Aade of the General Electric Company, visited Wednesday, 
March 19th.
Mr. C. K. Passmore of the Walworth Co., visited Wednesday, March 
19th.
Mr. F. C. Bowler returned from his vacation Thursday, March 20th.
Mr. H. w. Chase left for Madison Friday, March 21st to aid Mr. 
Handley in the re-arrangement of the breast roll on No. 1 paper machine.
Mr. G. V. Salle, Vice President of the. H. J. Deutschbein Co., 
visited to-day, March 24th.
Diet. RW
SIGNED
DATE MAILED March 24, 1930 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER









Fds. for Barking 
Drums in d.Rm.
Job 1202
9th G.W. Screen 
Mkt. Screen Rm.
Miscellaneous
March 10, 1930 19 from Engineering Department LETTER NO- n
DETAIL
To-day’s Report* Ripogenus Elev. 895.67 Storage 00 Mil. Cu. Ft. 
North Twin * 479.55 " 4.853 * * *
Total Storage 4,853 ” * *
Due to mild weather and heavy showers, we have lost only 66 million 
cubic feet in the water storage of Ripogenus and North Twin since last 
Monday, March 10th.
For March to-date* Ripogenus has reported 2.54 inches of precipita*' 
tion and Millinocket has recorded 3.49 inches.
Chesuncook elevation Sunday, March 16th, 
4-3/8 inches during the week.
was 913.58 a gain of
The partition around the turbines is now completed.
The Chicago Bridge & Iron Works have completed the erection of the 
tank, and it was filled with ground wood stock Sunday March 16th. 
They are caulking up what little leaks appeared and applying the final 
coat of paint to-day, March 17th.
The concrete foundations for the new columns have been poured 
and the new columns and the 24” I beam erected in the basement. Now 
getting ready to install the steel for the new monitor on the Beater 
Room Roof.
All concrete vzork completed and the millwrights started their 
end of the work Tuesday, March 11th.
The 9th G.w. screen has been pulled out towards the river and 
the necessary spouting and piping is in place, ready for whatever 
experiments Mr. Haug wishes to run.
Mr. W. dIlard of the Link Belt Company visited I ednesday, 
Larch 12th.
Messrs. L. H. Hackett and G. Ordway of The Barrett Company 
visited Wednesday, March 12th.
Mr. u. Hilton visited ednesday, March 12th.
Mr. Sprague of the Atlas Cement Co. visited -ednesday, March 12th. 
Mr. E. A. Prouty left for Boston and Florida V.ednesday, March 12th. 
Hr. Roy wagner of the Gerlock Packing Co., visited Friday,
March 14th.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A.M. rch 3> 1930 Engineering Department letter no. 1o
SUBJECT DETAIL
v»ater Storage To-day’s Report* Ripogenus Elev. 894.40 Storage 00 Mil. Cu. Ft.
North Twin 0 479.65 0 4.919 0 ” "
Total Storage 4,919 0 0 0
There has been a loss of 566 million cubic feet in the water storage 
of Ripogenus and North Twin since last Monday, March 3rd.
For March to-date* Ripogenus has reported 1.90 inches of precipita* 
tion and Millinocket has recorded 2.5b inches.
Chesuncook elevation Sunday, March 9th, was 913.22 a gain of 2-5/8 




!P The transite is all in place at this writing. The cement plaster 
vork is all done except for a small place up against the chimney. The 
steel sash are all glazed and the painting is about 50$ completed. This 
partition should be completed this week.
5th G.«. Storage 
Tank - Job
1194
The Chicago Bridge & Iron Works are making good progress on the 
erection of the tank. They are now riveting the final (top) course into 
place. They will probably get started on the roof of it to-morrow.
The mill crew made the 0hat piece" connection onto the header for 
the discharge pipe from the tank, Sunday, March 9th. If all goes well, 





Excavation for the column foundations have been completed and the 
concrete footings poured.
Fds. for Barki ng
Drums in d. Rm.
Job 1202
Concrete foundations all poured and the forms removed. Bi.rs for the 
drive shafts are now being poured and there is a small amount of basement 






The trusses are now all repaired.; also some of the wooden timbers 
that were cracked and badly deflected.
Messrs, Prouty and Theriault left for Madison, ednesday, March 5th, 
and returned Saturday, March Sth.
Mr. Breuter of the Bailey Meter Co., visited Thursday, March 6th.
Mr. Stephen B. Stafford of Rice, Barton & Fales Co., visited Thurs­
day and Friday, March 6th and 7th respectively.
Mr. Norris, Representing the Timken Bearings visited Thursday, 
March 6th with Mr. Stafford.
Mr. Brsstow of the Tropical Paint Company visited Friday, fcar. 7th.






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




eratora - Job 
1175
5th G.V.. Storage 




*’ds. for Barking 
)rums in Wd. Rm<
Job 1202
lepairs to Dig. 
iouse Trusses
miscellaneous
Feb. 24, FROM _ . . LETTER NO. _30 Engineering Department 9
DETAIL
To-day’s Report: Ripogenus Elev. 894.08 Storage 00 Mil. Cu. Ft. 
North Twin H 480.50 * 5,485 * * *
Total Storage 5,485 * *
There has been a decrease of 603 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Feb. 24th.
For the month of February, Ripogenus has reported 2.72 inches 
of precipitation and Millinocket has recorded 2,10 inches.
About 90 percent of the transit© has been placed in the steel 
supports forming the partition above the floor. The painters are 
painting the structural steel, steel sash, and the transits that is 
erected. About 25$ of the steel sash has been glazed. The partition 
in the basement has been completely plastered.
The bottom of the tank, and the bottom round-about course of the 
tank, has been erected up on blocking above the foundation. At 
this writing the above is riveted, caulked and painted and will be 
lowered onto the foundation to-morrow, March 3rd.
The structural steel has been received and the mill has started 
digging for the foundations to the new columns.
The north half of the super-structure was concreted Sunday, 
March 2nd. Forms on the-south half are practically all removed 
and the hard pine caps are being placed.
All of the trusses in the digester house loft are now repaired. 
There are some wooden timbers, however, in a dangerous condition and 
we are reinforcing these. V ork will be completed this week.
Mr. C. M. Kriner, of the Turbine Equipment Company, visited 
Tuesday, Feb. 25th.
Diet. RVW
DATE MAILED March 3, 1930 7^ Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. 17, 1930 FROM Engineering LETTER NO-8
SUBJECT DETAIL
Water Storage To-day’s Report* Ripogenus Elev. 894.50 Storage 00 Mil. Cu. Ft.
North Twin * 481.40 " 6.088 " " "
Total Storage 6,088 Mil. Cu. Ft.
There has been a decrease of 742 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Feb. 17th.
For February to dates Ripogenus has reported 1.68 inches of 
precipitation and Millinocket has recorded 1.38 inches. The past four 
days, as well as to-day, have been very mild with a light rain Saturday 
night, Feb. 22nd, amounting to .25 4f an inch at Ripogenus and .13 of 




About one-half of the transit© has been placed in the steel supports 
forming the partition above the floor. The painters are painting the 
structural steel, steel sash,and the transit© that is erected.
ith G.L. Storage 
'ank - Job
1194
Roy Maughan, erector from the Chicago Bridge & Iron works, arrived 
Saturday morning, Feb. 22nd, with a crew of nine men.
The ice and snow has been cleared from off the top of the foundation, 
and a start on the assembling of the bottom plates is being made at 
this writing.
foroundations 
arking Drums ir 
d. Room -
Job 1202
All of the 
writing. Forms 
the reinforcing
reinforced concrete columns have been poured at this 
for one-half of the super-structure are completed and 




Five trusses all repaired 
should be completed the latter
and now working on the last one, 
part of this week.
which
Mr. Parker, of the R. & J. Dick Company, visited Millinocket 
Wednesday, Feb. 19th.
Mr. Anton Haug visited Wednesday, Feb. 19th.
Mr. E. . Prouty left for Bangor Saturday afternoon, Feb. 22nd.
Diet. RW
EngineerDATE MAILED Feb. 24, 1930
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Feb. 10, 19 30 FROM Engineering Department letter no. 7
SUBJECT DETAIL
Uater Storage To-day’s Reports Ripogenus Elev. 894.14 St rage 
North Twin * 482.50
00
6, 830
Mil.rt Cu. Ft.rt w




There has been a decrease of 680 million cubic feet in the 
storage of Ripogenus and North Twin since last Monday, February
For February to date? Ripogenus has reported 1.26 inches of 
precipitation and Millinocket has recorded 1.15 inches. There is 
28 inches of snow on the ground at Millinocket.
water 
10th.
Structural Steel and steel sash (not glazed) is 
transits has been completely placed on the North end
Below the floor, the partition is already to be
all erected. The 
of the partition, 
plastered.
5th G. . Storage 
Tank - Job
1194 1
i A carload of the steel tank has been received from the Chicago 
Bridge & Iron orks. They advise us that their erector will arrive 
at I illinocket this week.
The mill pipers are making the necessary changes in the pipe 





for All of the footings and six of the reinforced concrete columns 
have been poured at this writing. The forms for the balance of the 





Placing the new steel members in trusses #4 ;nd $5. Progress 
this work very slow due to the interference by the chips.
Miscellaneous Mr. ;. R. Caspar arrived Tuesday Feb. 11th, and left Wednesday, 
Feb. 12th.
Mr. E. Coppage of the Barrett Company, visited Tuesday, Feb. 11th.
Diet. RVW
Feb. 17, 1930 EngineerDATE MAILED
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK EEGINNING 8 A. M. Feb. 3, 19 30 from Engineering Department letter no. 6
SUBJECT DETAIL
Water Storage To-day’s Report! Ripogenus Elev. 895.33 Storage 00
North Twin * 483.50 " 7.510
Mil. Cu. Ft.
W II ft
Total Storage 7,510 Mil. Cu. Ft.
There has been a decrease of 544 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, February 3rd.
For February to datej Ripogenus has reported 0.31 inches of prec­




Erection of the structural steel for the partition around the steam 
turbo-generator units above the main floor is practically completed. 






for The barking drums have been moved to one side and the concrete piers 
structural steel comprising the old foundations have been completely 
Excavation for the foundations of the reinforced
and
demolished and removed.
concrete columns are well under way and four of the footings have already 
been poured.








steel for strengtheing the present trusses in the 
has been received. Work on these trusses is being 
and at present they have got truss
The structural 
digester house loft 
done by the H. J. Deutschbein Co., 
No. 5 (2nd truss from the south end) shored up preparatory to placing 
the new steel.
The pulley changes on the main line of No. 4 paper machine at 
East Millinocket was made Sunday Feb. 9th, and Mr. Burr reports that 
the start up this morning was O.K.
Messrs. J. M. Wade and E. L. Richardson, of the General Electric 
Company, arrived Monday Feb. 3rd and left Tuesday Feb. 4th.
M. A. Pike of the Falk Corporation arrived Monday Feb. 3rd
, Tuesday Feb. 4th.
B. 0. Bidstrup of the Ingersoll-Rand Company arrived Monday
. and left Tuesday Feb. 4th.
F. S. Crowell, of the H. J. Deutschbein Company, arrived 
Feb. 4th and left Wednesday night, Feb. 5th.








Mr. F. C. Bowler left Saturday nigh/for Boston and New York to 
start his vacation. Feo. 8th
DiCt. Re­
signed
EngineerDATE MAILED Feb. 10, 1930
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER






To-day’s Report* Ripogenus Elev. 899.44 Storage 00 Mil. Cu. Ft. 
North Twin " 484.30 " 8.054 0
Total Storage 8,054 Mil. Cu. Ft.
There has been a decrease of 393 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, January 27th.
For month of January; Ripogenus has reported 3.18 inches of 
precipitation (mostly in the form of snow), and at Millinocket there 
has been 3.68 inches recorded.
The structural steel for the partition around the new steam turbo- 
ene ator units is about 70$ erected, but not riveted.
Tank - Job
1194
The foundation for this tank is completed, 
hoisting engine have been dismantled and stored
The derrick and 




This installation is now in service.
Fds. for Bark­




The barking drums have been removed to one side and a start made 
on the demolishing of the old concrete piers. In the basement, excav­
ation for the column footings has been started.
Mr. A. I. Harris left for Ripogenus Tuesday January 28th, and 
returned Saturday, February 1st.
Messrs. J. M. «ade and E. L. Richardson of the Genei'al Electric 
Company arrived this morning, February 3rd.
Mr. M. A. Pike of the Falk Corporation visited this morning, 
February 3rd.
Mr. B. 0. Bidstrup of the Ingersoll-Rand Company, visited this 
morning, Feb. 3rd.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. January 20, 1580 FROM Engineering Department letter no. 4
SUBJECT DETAIL
Vater Storage To-day’s Reports Ripogenus Elev. 905.65 Storage 257 Mil. Cu. Ft.
North Twin ” 484.50 rt 8.190 ” "
Total Storage 8,447 Mil. Cu. Ft.
There has been a decrease of 2^017 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, Janu ry 20th.
For January to date; Ripogenus has reported 2.93 inches of prec­
ipitation (mostly in the form of snow), and at Millinocket there has 
been 3.53 inches recorded.
Ripogenus still has one deep gate open 10 feet, but there is very 




>th G.» • Storage 
?ank - Job
1194
The structural steel and Transite for the partition around the 
new steam turbo-generator units have been received and the mill crew 
has started erecting same.
Placing grinder stones as crib work for the roadway around the 
foundation of the new stora e tank.





This installation is now completed and ready to be put in service.
lead Gate Repairs 
Job 3055
These repairs are co?npleted and Mr. E. Lowitz of the H. 
chbein Company left Madison, Monday, January 20th.
J. Deuts-
Mr. E. w. Prouty arrived from Madison, Tuesday, January 21st.
Mr. F. C. Bowler left for Boston Tuesday, January 21st, and 
returned Saturday January 25th.
Diet. RVW
DATE MAILED JanU py 2?* 1930
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. January 13th 19 30 FROM Engineering Department letter no. 3
SUBJECT DETAIL
Water Storage To-day’s Report: Ripogenus Elev. 915.74 Storage 2,376 Mil. Cu.Ft.
North Twin ” 484.35 ” 8.088 “ ” ”
Total Storage 10,464 rt ”
There has been a decrease of 1,145 million cubic feet in the water 
storage of Ripogenus and North Twin since last Monday, January 13th.
For January to date; Ripogenus has reported 2.85 inches of 
precipitation, (mostly in the form of snow), and at Millinocket there 
has been 3.41 inches recorded.
Ripogenus reports one deep gate open 10 feet this morning, 
January 20th.
Millinocket Mill shut down to three lines of grinders (30 stones) 
at 4 P.M. Thursday, Jan. 16th.
5th G.W. Storage 
Tank - Job 1194 :
i The steel sheeting 
removed.
A roadway is being 
completion.
which formed the coffer dam has been entirely 









coils have been set up into 
for the housing is now being erected. Steam
pleted.
the pipe is hung in its approximate place, but















ork has been completed on the repairs to the head gates and the 
head gate house.
The balance of the concrete floor has been placed. All of the old 
shafting, pulleys, etc., have been removed.
Messrs. Whitcomb, McKay, Smith, Lane, Marshall, Hilton and party 
arrived at Millinocket Tuesday night, January 14th, for the regular 
annual meeting which was held in the Administration Building Wednesday, 
Jan. 15th. They left on the noon train Thursday, Jan. 16th.
Mr. Smith of Rice, Barton & Fales Co., visited Tuesday, January 14th. 
Messrs. L. V. Knight and C. G. Dandrow of Johns-Manville Corp, 
visited Tuesday, Jan. 14th.
Mr. H. P. Turner of the Westinghouse Electric & Mfg. Co., visited 
Tuesday, January 14th.
Mr. G. V. Salle, Vice President of H. J. Deutschbein Co., visited 
Wednesday, January 15th.
Mr. C. R. Swaney, representing Gilbert Howe Gleason, visited 
Thursday, January 16th.
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Eater Storage To-day’s Reports Ripogenus Elev. 917.68 Storage 3,793 Mil. Cu. Ft.
DETAIL
North Twin " 483.95 ...L.816 " H
Total Storage 11,609 ** ft «
There has been a decrease of 1,002 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, January 6th.
For January to-date; Ripogenus has reported 2.02 inches of precip­
itation and at Millinocket there has been 1.67 inches recorded.
Ripogenus reports one deep gate open 10 feet this morning, Jan. 13th.
5th G. • Storage The inside of the foundation has been completely backfilled and the 
Tank - Job 1194 concrete floor was poured Sunday, January 12th. This completes the 
concrete work.
The steel sheeting which formed the cofier dam is about 40$ removed 
at this writing.
The 20" cast iron stock pipe has been laid inside the foundation 
and up to the end of the header into which the other tanks discharge. 




The air ducts have been received and the large 54" pipe has been 
hung up in place and the 38" pipe is being installed at this writing.
Fan and engine all installed.
Mill Office
Job 3042
Mr. Prouty reports that the painting, piping, etc., is practically 
completed and the office ready for occupancy with the exception that the 
new time card racks, have not and will not be received for two weeks.
Head Gate Repairs The coffer dams, above and below the three permanent steel gates, 
Job 3055 have been entirely removed.
Filling up the last old gate opening (thru which the canal has 
been supplied with water during the installation of the three permanent 
gates) was scheduled for Saturday, Jan. 11th.





The old orthington pump and 200 H.P. motor are in commission and 
the 250 H.P. motor for the Cameron pump is now up on the new floor. 
Balance of the floor steel and forms now being installed, and concrete 
floor will be completed this week.
Miscellaneous Mr. 0. Nygaard of Bernitz Furnace & Appliance Co. arrived Jan. Sth 
to inspect Bernitz blocks in Millinocket and East Millinocket furnaces, 
and left tedneaday, Jan. 8th.
Mr. Roy Wagner of the Garlock Packing Company, visited Tuesday, 
Janu ry 7th.
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